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Dear Mr. Goldberg: 

The following is a quarterly report for your consideration regarding the City's 

Consent Decree Civil Action referenced above. This information is an update of the 

individual ongoing wastewater projects within the City plus other relevant data, in 

accordance with Section 42 of the Consent Decree. 

Section 42 a -Activities Directed at Compliance with the Consent Decree: 

1. Miscellaneous Sewer Pipe Repair and Replacement 

The City has been performing sewer rehabilitation based on the findings of the 

City Wide Sewer System Evaluation Survey (SSES). In addition, there are 

several private contractors performing sewer rehabilitation throughout the 

City. As a result of this work, many gallons of extraneous flow have been 

removed from the sewer system. The attached Table 1 is a summary of sewer 

system repairs documented since 1990. The City and private contractors 

repaired structural defects identified in the SSES during the 1st quarter of 2009, 

which account for removal of 2,880 gpd of extraneous flow. This activity is 

required by Sections 35 through 39 of the Consent Decree. 
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2. Phase VII Sewer System Rehabilitation 

Construction continued during this quarter, and is expected to continue 

through the next quarter. The construction value is approximately $2,000,000 

and SRF assistance is being provided. This activity is required by Sections 35 

through 39 of the Consent Decree. 

3. Phase VIII Sewer System Rehabilitation 

Design of Phase VIII sewer is substantially complete, and bidding is 

anticipated during the next quarter. The SRF loan application was submitted to 

DEP on October 15,2008. The construction value is approximately $2,400,000 

and SRF assistance is being provided. This activity is required by Sections 35 

through 39 of the Consent Decree. 

4. Local and State Funding 

The City is currently proceeding with the SRF funding package of $88 million. 

In addition, the City modified their authorization for bonding from $61 million 

to over $88 million. These funds are required for the upgrade of the 

wastewater treatment facility and for rehabilitation of the collection system. 

5. I/I Reduction by Whitman and Abington 

Both Whitman and Abington are required to develop an I/I rehabilitation plan 

as defined in the new NPDES permit for the Brockton WWfF. Both have been 

provided a copy of the Consent Decree and are currently pursuing I/I studies 

and rehabilitation. This activity is required by Section 40 of the Consent Decree. 

6. Wastewater Treatment Facility Upgrade 

a. The Phase I WWTF Upgrade has reached substantial completion. This 

activity is required by Section 23, 24 and 25 of the Consent Decree. 

b. The Phase II WWTF Upgrade has reached substantial completion. This 

activity is required by Sections 26 through 29 of the Consent Decree. 

c. The Phase IIIWWTF Upgrade has reached substantial completion. This 

activity is required by Sections 30 through 34 of the Consent Decree. 

Section 42 b- Plans, Reports, and Deliverables Completed and Submitted during this 

Period: 

1. Confirmation of permit compliance at the WWTF was issued during this 

period (copy attached.) 



2. Draft Receiving Water Assessment SEP scope-of-work was submitted to 

DEP for review (copy attached) . 

Section 42 c- Activities Anticipated During the Next Reporting Period: 

1. The City will submit a quarterly report. 

2. Miscellaneous Sewer Pipe Repair and Replacement by City Personnel 

Additional sewer rehabilitation by City staff based on the findings of the City 

Wide Sewer System Evaluation Survey (SSES) is expected to continue during 

the next reporting period. 

3. Phase VII Sewer System Rehabilitation Design 

Construction of this project will be ongoing during the next reporting period. 

4. Phase VIII Sewer System Rehabilitation Design 

Bidding and construction of this project are expected to commence during the 

next reporting period. 

5. Phase IX Sewer System Rehabilitation Design 

Design of this project is expected to commence during the next reporting 

period 

6. Wastewater Treatment Facility Upgrade 

Compliance with the NPDES permit is expected to continue during the next 

reporting period, as required in Section 34 of the Consent Decree. 

Section 42 d- Anticipated Non-Compliance During the Next Reporting Period: 

During the next quarter, it is expected that the A WRF will be in compliance 

with its NPDES. Some shakedown and debugging of various aspects of the 

upgrade remain but it is not expected that these will have any impact on plant 

performance and final plant effluent compliance. 



Section 42 e- Non-Compliance during the Current Reporting Period: 

During the 1st quarter of 2009, the City of Brockton WWTF experienced two 

minor effluent violations as listed below which were not the result of 

construction related activities but rather for the reasons as described below. 

January 
1 - Daily Effluent pH 
Limit - 6.5 Result - 6.4 
This violation was the result of a plugged lime slurry addition line. 

February 
NONE 

March 
1 -Daily Influent & Effluent CBOD 

No results available on 3/20 due to a staffing issue in the lab which prevented 

the CBOD tests being set up. The contract operator Veolia Water has developed 

protocol to ensure that the use of a contract laboratory will be utilized in the 

event this staffing issue was to occur again. 

Section 14- Status of Supplemental Environmental Projects: 

1. Receiving Water Assessment SEP (Consent Decree Appendix A) 

The City has submitted the draft scope-of-work for the SEP in compliance with 

the requirements of the Consent Decree, and the first round of field sampling is 

scheduled to occur August 2009 in order to meet the deadlines of the SEP. (see 

supporting documentation attached.) 

2. Regional Wastewater Management Planning SEP (Appendix B) 

The City has disbursed the required funds in the amount of $75,000 to the Old 

Colony Planning Council for implementation of the scope-of-work for this SEP 

(see supporting documentation attached.) 



3. Lead Analysis SEP (Appendix C) 

The City has commenced with the approved scope-of-work for the lead 

analysis SEP. First draw samples have been taken and delivered to the lab; The 

City has expended approximately $17,500 to date for this SEP (see supporting 

documentation attached.) 

Section 73 - Certification by representative of the City 

I certify under penalty of law that this document and all attachments were prepared 

under my direction or supervision in accordance with a system designed to assure 

that qualified personnel properly gather and evaluate the information submitted. 

Based on my inquiry of the person or persons who manage the system, or those 

persons directly responsible for gathering the information, the information submitted 

is, to the best of my knowledge and belief, true, accurate, and complete. I am aware 

that there are significant penalties for submitting false information, including the 

possibility of fine and imprisonment for knowing violations. 

Closing 

We trust this information meets your expectations regarding the required progress 

report. Please do not hesitate to contact me at 508-580-7135 regarding any questions or 

comments on this information. 

Sincerely, 

~~ 
Michael L. Thoreson 
DPW Commissioner 
Enclosures 

MLT/ss 
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P.O. Box 7611, Ben Franklin Station 

Washington, D.C. 20044 
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Annual Dates 

Table 1 

City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMG 

Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons 1•er day 

Infiltration Inflow Totall/1 

Quarter __ ~orlc_Performed Description of Work 
Removed Removed per quarter 

ht Quarter 

2009 
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March 5, 2009 Cumberland Drive, grouted the wall of the manhole (SMH 001-037) see photo 248 
720 gpd 

January 14,2009 Winslow Avenue, water plugged and manhole table was sealed (SMH 005-141) see photo 247 720 gpd 

January 14, 2009 Tufts Circle, water plugged and manhole wall was sealed (SMH 065-045) see photo 246 720 gpd 

January 14, 2009 Rutland 1)treet, water plugged and manhole tnble was sealed (SMH 037-1068) see photo 245A 720 gpd _ 2,_88Q_gpd 

December II , 2008 College Drive, water plugged pipe connections inside of manhole (32-22A) 
720 gpd 

December 11 , 2008 Dewey Drive, water plugged corbel inside of manhole (32-67) 
360 gpd 

November 21, 2008 Plymouth St., abandoned (and filled with flowable fill) 315' of26"x39" brick pipe (P-O I to P-02) 

November 21,2008 Plymouth St., abandoned (and filled with flowable fill) 230' of 12" HDPE pipe (P-02to P-03) 

November 21,2008 Plymouth St., abandoned (and filled with flowable fill) 198' of 12" HDPE pipe (P-03 to P-04) 

November 21, 2008 Pl)mouth St., abandoned (and filled with flowable fill) 293' of 12" HDPE pipe (P-04 to P-05) 

November 21,2008 Plymouth St., abandoned (and filled with flowable fill) 245' of26"x39" brick pipe (P-05 to P-06) 

November 21,2008 Plymouth St., abandoned (and filled with flowable fill) 35' of30" brick pipe (P-06 to P-07) 

November 21, 2008 Plymouth St., abandoned (and filled with flowable fill) 263' of30" Cl pipe (P-07 to P-08) 

November 21, 2008 Plymouth St., abandoned (and filled with flowable fill) 284' ofJO" CI pipe (P-08 to P-09) 

November 21, 2008 Plymouth St., abandoned (and filled with flowable fill) !52' of30" Cl pipe (P-09 to BULKHEAD) 

November 20,2008 Trafalgar St., replaced 3' of 8" PVC 1+80 to 1+84 (005-138 to 005-136) see photos 244A & 2448 5,310 gpd 

November 20, 2008 Trafalgar St., replaced 3' of 8" PVC 1+98 to 2+03 (005-138 to 005-136) 
5,3 10 gpd 

November 18,2008 Trafalgar St., replaced 3' of8" PVC 2+2lto 2+26 (005-136 to 005-133) see photos 243A & 2438 497 gpd 

November 18, 2008 Trafalgar St., replaced 3' of 8" PVC 1+68 to I+ 72 (005-136 to 005-133) 
497 gpd 

November 19, 2008 Trafa lgar St., replaced 4' of 8" PVC 2+ 14 to 2+ 18 (005-138 to 005-136) see photos 242A & 242B 1,620 gpd 

November 10,2008 Augusta St., replaced 6' of8" PVC 1+94 to 2+00 (005-132 to 005-130) see photos 241A & 241B 30 gpd 

November 4, 2008 Plymouth St., replaced 44 .5' of 12" PVC 0+00 to 0+44.5 
0 gpd 

November 4, 2008 Plymouth St., replaced 269' of 12" PVC 0+44.5 to 3+13 
0 gpd 

November 4, 2008 Plymouth St., replaced 170' of 12" PVC 3+ 13 to 4+83 
720 gpd 

November 4, 2008 Plymouth St., replaced 183' of 12" PVC 4+83 to 6+66 
4,507 gpd 

November 4, 2008 Plymouth St., replaced 173' of 12" PVC 6+66 to 8+ 39 
5,760 gpd 

November 4, 2008 Plymouth St., replaced 193' of 12" PVC 8+ 39 to I 0+ 32 
0 gpd 

November 4, 2008 Plymouth St., replaced 278' of 8" PVC 15+74 to 18+52 
8,640 gpd 

November 4, 2008 Plymouth St., replaced 139' of 8" PVC 18+52 to 19+9 1 
0 gpd 

November 4, 2008 Plymouth St., replaced 23' of 8" PVC 19+9 1 to 20+ 14 
I ,080 gpd 

November 4, 2008 Augusta St., replaced 6' of 8" PVC 2+69 to 2+ 74 (005-132 to 005-130) see photos 240A & 2408 30 gpd 

November 3, 2008 Trafalgar St., replaced 4' of6" PVC 0+37 to 0+41 (005-136to 005-137) see photos 239A & 2398 3,600 gpd 

October 21, 2008 Earle St., repl_aced7' of8'' PVC 0+2 to 0+09 (005-033 to 005-CAP2) see photos 238A & 2388 720 gpd 39,401 gpd 

September 17, 2008 Crescent St., replaced 5' of 8" PVC 2+83 to 2+87 (054-004A to 054-004) and installed Cl wrap see photos 237 A to 237C 

September 16, 2008 Norwood St., replaced 3' of 8" PVC 2+ 37 to 2+40 (060-052 to 060-056) see photos 236A & 2368 

September 11 , 2008 Norwood St., replaced 4' of 8" PVC I +50 to I +54 (060-052 to 060-056) see photos 235A & 2358 

September 8. 2008 Jacob St., replaced 6' of 8" PVC 0+42 to 0+48 (054-041 to 054-040) see Jlhotos 234A & 2348 

September 4, 2008 Jacob St., replaced 5' of 8" PVC 0+0 1 to 0+06 (054-041 A to 054-041 B) 

400 gpd 
400 gpd 

.., September 4. 2008 Jacob St., replaced 5' of 8" PVC 0+89 to 0+94 (054-041 A to 054-041) see photos 233A & 233B 

.:; September 2, 2008 Jacob St. , replaced 13' of 8" PVC 2+ 70 to 2+83 (054-041 A to 054-041) see photos 232A & 232B 0 

August II , 2008 Myrtle St, replaced 3' of 6" PVC & perfom1ed rehabilitation on SMH 022-056 see Photos 231A & 231 B 
800 gpd 

.. May 6, 2008 P6: Sheridan St., replaced 131' of 12 VC pipe (053-080 to 053-084) 
5,760 gpd 

~ May 6, 2008 P6: Sheridan St., replaced 231' of 12 VC pipe (053-078 to 053-080) 

~ ~ May 6, 2008 P6: Sheridan St., replaced 237' of 12 VC pipe (053-054A to 053-078) 

Exfil tration 

Source 

X 
X 
X 
X 
X 
X 
X 
X 
X 

X 

X 
X 
X 
X 
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Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Annual Dates Infiltration Inflow Totall/1 Exliltration 

Quarter Work Performed Description of Work Removed Removed per quarter Source 

0' ~ May 6, 2008 P6: Sheridan St. , replaced 235' of 12 VC pipe (053-059 to 053-054A) 

~ May 6, 2008 P6: Sheridan St. , replaced 53' of 12 PVC pipe (053-065A to 053-059) 
May 3, 2008 P6: Market St., replaced 304' of 12" VC pipe (024-046 to 024-EX2) 5 760 d 

1st Quarter 
2008 
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March 26, 2008 Portland St., replaced 3' of 8" PVC & service STA 2+21 to 2+23 (059-035 to 059-034) see photos 230A & 230B 1,161 gpd 

March 18, 2008 Portland St. , replaced 3' of 8" PVC STA 2+ 33 to 2+ 36 (059-036A to 059-035) see photos 229A & 229B 1,240 gpd 

March 18, 2008 Portland St. , replaced 4' of8" PVC & service STA 2+00 to 2+04 (059-036A to 059-035) see photos 228A & 228B 1,240 gpd 

March 17.2008 Portland St.. reolaced 3' of 8" PVC & service wve STA 0+47 to 0+49 (059-035 to 059-034) see photos 227A & 227B 360 4.001 d 
December 14. 2007 PO:' Warren Ave.reolaced 279' of2l" pipe (024-046 to 023-001) 
December 14, 2007 P6: Warren Ave, replaced 284' of21" pipe (023-005 to 023-009) 
December 14, 2007 P6: Warren Ave, replaced 229' of 21" pipe (023-00 I to 023-005) 
December 12, 2007 P4: Packard Way, replaced 27' of8" pipe (sta. 0+27 to 021-001) 
December 12, 2007 P4: Packard Way, replaced 104' of8" pipe (02l -002A to sta. 0+27) 
December 12, 2007 P4: Packard Way, replaced 294' of 8" pipe (021-002 to 021-002A) 
October 26, 2007 P4: Warren Ave, replaced 126.5' of 12" pipe (021-054 to 021-049X) 
October 26, 2007 P4: Warren Ave, replaced 229.5' of 12" pipe (021-049X to 022-049) 
October 24, 2007 P6: Warren Ave, replaced 237' of21 " pipe (024-040 to 024-046) 
Oct- Dec, 2007 Capping of 1 floor drain through tout the City 4,798 gpd 

December 14, 2007 P6: Orchard Ave., replaced 319' of 8" pipe (037-127 to 037-128) 63,360 gpd 

December 14, 2007 P6: North Main St. , replaced 343' of 8" pipe (037-127 to 037-131) 1,080 gpd 

December 14, 2007 P6: North Main St. , replaced 295' of8" pipe (037-124 to 037-127) 3,963 gpd 

December 14, 2007 P6: North Main St., replaced 213' of 8" pipe (037-122A to 037-124) 4, 102 gpd 

December 14, 2007 P6: North Main St. , replaced 213' of8" pipe (037-122 to 037-122A) 2,880 gpd 

December 14, 2007 P6: North Main St. , replaced 85' of 8" pipe (037-121 to 037-122) 0 gpd 

December 14, 2007 P6: North Main St., replaced 337' of8" pipe (037-118 to 037-121) 2,880 gpd 

November 20,2007 P4: Warren Ave, replaced 262' of 12" pipe (021-006 to 021-001) 0 gpd 

November 15, 2007 Portland St. . replaced 4' of8" PVC & service Wye STA 1+35 to 1+39 (059-036A to 059-035) sec 11hotos 226A & 22GB 400 gpd 

November 14, 2007 Lewiston St., replaced 4' of 10" PVC & service Wye STA 1+76to 1+81 (059-045 to 059-044) see photos 225A & 225B 2,485 gpd 

November 14, 2007 Lewiston St., replaced 4' of 10" PVC & service Wye STA 0+13to 0+ 17 (059-044 to 059-040) see photos 224A & 224B 1,440 gpd 

November 8, 2007 P4: Warren Ave, replaced 303' of 12" pipe (021-00 I to 021-054) 28,800 gpd 

October 1 ,2()07 Kingman St., replaced 7' of 8" PVC STA 0+30 to 0+ 37 [054-031 to 054-030) see photos 223A & 223B 1,750 gpd 117,938 gpd 

September 26, 2007 P6: Warren Ave, replaced 180' of21 " pipe (024-040 to 024-044 ) 4,320 gpd 

September 21 , 2007 P6: Warren Ave, replaced 275' of21" pipe (024-038 to 024-040) 
September 14, 2007 P6: Warren Ave, replaced 274' of21 " pipe (024-037 to 024-038) 

August30, 2007 P6: Clifton Ave, replaced 137' of24" pipe (024-030A to 024-037) 
August29, 2007 P6: Clifton Ave, replaced 116' of24" pipe (024-030 to 024-0JOA) 
August27, 2007 P4: Warren Ave, replaced 351 ' of 18" pipe (022-049 to 022-040) 
August 22, 2007 P6: Clifton Ave, replaced 32' of24" pipe (024-029 to 024-030) 

August 13, 2007 Clark St, replaced 8' to 8" PVC & (2)8"X8"Sleeves STA 1+20 to 1+28 (054-039 to 054-039A) see photos 222A & 222B 
July28, 2007 P4: Packard Way, replaced 328' of8" pipe (021-003to 021-002) 
July 13, 2007 P4: Packard Way, replaced 244' of 8" pipe (021-005 to 021-004) 
July 10,2007 P4: Packard Way, replaced 193' of8" pipe (021-004 to 021-003X) 
Jui.Yl,_lQ(l7 P4: Packard Way, replaced 129' of 8" pipe (021-00JX to 021-003) _ _l~d 

Jun- Sept, 2007 Removal of22 private sump pumps and 1 floor drain capping throughout the City 

September 17, 2007 Adams St. , replaced 2' to 8" PVC & (2)8"X8"Sleeves STA 1+31 to 1+33(053-097 to 053-097A) see photos 221A & 221B 
September 7, 2007 Moulton St., replaced 8' to 8" PVC & (3)6"Sieeves STA 1+81 to 1+89(054-035 to 054-034) see photos 220A & 220B 

2,160 gpd 
90 gpd 

94,350 gpd 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration Inflow Total VI Exfiltration 

Quarter Work Performed Description of Work Removed Removed per quarter Source 

~ September 6, 2007 Perry Ave., replaced 6' to 8" PVC & (2)8"X8"Sleeves STA 2+62 to 2+68(054-035 to 054-034) see photos 219A & 219B 1,050 gpd 

~ September 5, 2007 Perry Ave., replaced 7' to 8" PVC & (2)8"X8"Sleeves STA 0+58 to 0+65(054-035 to 054-034) see photos 218A & 218B 1,050 gpd 

~ September 4, 2007 Perry Ave., replaced 4' to 8" PVC & (2)8"X8"Sleeves STA 0+72to 0+76(054-035A to 054-035) see photos 217A & 217B 720 gpd 

0 August21, 2007 Addison Ave., replaced 6' to 6" PVC & 6"X6"Wye STA 1+72 to 1+78(054-004E to 054-004C) see photos 216A & 216B 360 gpd 

~ August20, 2007 Addison Ave., replaced 7' to 6" PVC & (2)6"X6"Sleeves STA 2+08 to 2+15(054-004E to 054-004C) see photos 215A & 2158 360 gpd 

August 17,2007 Henry St., replaced 4' to 8" PVC & (2)8"X8"Sleeves STA 1+67to 1+71(054-025 to 054-024) see photos 214A & 214B 270 gpd 

August 16, 2007 Henry St., replaced 6' to 8" PVC & (4)8"X8"S leeves STA 3+07 to 3+ 13(054-025to 054-024) see photos 213A & 213D 270 gpd 

August 15,2007 Macy Ave, replaced 8' to 8" PVC & (2)8"X8"Sleeves STA 1+22 to 1+30(054-004D to 054-0048) see photos 212A & 212B 1,500 gpd 

July 16, 2007 Bishop St, replaced 8' to 6" PVC & 6"Sleeve STA 0+ 31 to 0+39(043-091A to 043-090) see photos 211A & 211B 40 gpd 

July 12,2007 Upton St, replaced 2' to 8" PVC & (2)8"X"Sleeves STA 1+77 to 1+79(043-056 to 043-057) see photos 210A & 210B 45 gpd 

July 2, 2007 Moncrief St, replaced 5' to 8" PVC & 8"X8"Sleeve STA I+ 10 to I+ 15(043-0878 to 043-087A) see Jlhotos 209A & 209B 170 gpd 

July 2, 2007 Moncrief St, replaced 4' to 8" PVC &(2)8"X8"Sleeves STA 0+79 to 0+83(043-0878 to 043-087A) see photos 208A & 2088 170 gpd 

June 20,2007 Drew Ave, replaced 6' to 8" PVC &(2)8"X8"Sleeves STA 0+24to 0+30(043-087C to 043-0878) see photos 207A & 207B 1,800 gpd 

June 19, 2007 Drew Ave, replaced 4' to 8" PVC &(2)8"X8"Sleeves STA 0+75 to 0+79(043-087D to 043-087C) see photos 206A & 2068 360 gpd 

June 18,2007 Drew Ave, replaced 9' to 8" PVC &{2)8"X8" Sleeves STA 1+ 10 to 1+19(043-087E to 043-087D) see photos 205A & 205B 450 gpd 

June 13, 2007 Drew Ave, replaced 4' to 8" PVC &(2)8"X8" Sleeves STA 0+31 to 0+ 35(043-087D to 043-087C) see photos 204A & 204B 450 gpd 

June 13,2007 Drew Ave, replaced 4' to 8" PVC &(2)8"X8" Sleeves STA 2+61 to 2+65 (043-087D to 043-087C) see photos 203A & 203B 400 gpd 

June 6, 2007 Drew Ave, replaced 6" service wye STA 1+36 (043-087C to 043-0878) see photos 202A & 202B 180 gpd 

June 5, 2007 Drew Ave, replaced 2' of8" PVC STA 1+7lto 1+73 (043-087C to 043-0878) see 11hotos 201A & 201U 45 gpd 110,790 gpd 
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Apr- Jun 2007 Replacement of6 sewer cleanouts and capping of2 floor drains throughtthe City 18,720 gpd 

May 30,2007 P4: Summer Street, replaced 160' of8" pipe (063-013to 063-013X) 480 gpd 

May 30, 2007 P4: Summer Street, replaced 109' of 8" pipe (063-0 12X to 063-0 13) 480 gpd 

May 30, 2007 P4: Summer Street, replaced 12' of8" pipe (063-012to 063-012X) 480 gpd 

May 9, 2007 P4: Riverview Street, replaced 27' of 12" pipe (sta. 0+43 to 063-002A) 

May 8, 2007 P4: Perkins Avenue, replaced 32.5' of 12" pipe (063-005D to 063-002A) 

May 3, 2007 P4: Perkins Avenue, replaced 239' of 12" pipe (063-005D to 063-001) 65,520 gpd 

May I, 2007 P4: Perkins Avenue, replaced 235.5' of 10" pipe (063-00!to 066-005) 93,600 gpd 

April 25, 2007 P4: Leyden Street, replaced 6' of 8" pipe and replaced SMH 063-CAP I 0 gpd 

April 20, 2007 P4: Darby Road, replaced 261.5' of 8" pipe (065-028 to 065-029) 180 gpd 

Apr- Jun 2007 Removal of 15 private sump pumps throughout the City 

May 3, 2007 Massachusetts Ave.,replaced 22' of8" PVC STA 1+99to 2+14 ( 043-016to 043-015) see Photo 200A & 200B 

May 2, 2007 Massachusetts Ave., replaced 6' of8" PVC STA 2+96 (043-019to 043-018) see Photo 199A & 1998 

May I, 2007 Massachusetts Ave., replaced 2' of 8" PVC STA 2+ 14 (043-019 to 043-018) see Photo 198A & 1988 

April 30, 2007 Massachusetts Ave., replaced 5' of 8" PVC STA 2+96 (043-019 to 043-018) see Photo 197A & 1978 

April25, 2007 Massachusetts Ave., replaced 4' of 8" PVC STA 0+71 (043-020 to 043-019) see Photo 196A & 1968 

April 24, 2007 Massachusetts Ave., replaced 8"X6" Y & 3' of 8" PVC & 5'of6" PVC STA 0+24 (043-0 19 to 043-0 18) see Photo 195A & 1958 

April20, 2007 Massachusetts Ave., replaced 6"X8" TEE & 7' 8" PVC & 5' of6" PVC STA 1+23 (043-020 to 043-019) see Photo 194A & 194B 

April19, 2007 Massachusetts Ave., replaced 4' of8" PVC STA 1+22 (043-020 to 043-019) see Photo 193A & 193B 

April 19,2007 Massachusetts Ave., replaced 1.5' of8" PVC STA 1+32 (043-020 to 043-019) see Photo 192A & 192B 

April 10, 2007 Summer St., replaced 3' of6" PVC NO STA (Not on Phase repair list) see Photo 191A & 191B 

500 gpd 
1,510 gpd 
1,550 gpd 
1,710 gpd 

5 gpd 
1,710gpd 

10 gpd 
15 gpd 
15 gpd 

AprilS, 2007 Massachusetts Ave., replaced 10' of8" PVC STA 2+41to 2+52 (043-016 to 043-015) see Photo 190A & 190B 480 gpd 

April4, 2007 Massachusetts Ave., replaced 7' of8" PVC STA 1+99 (043-016to 043-015) see Photo 189A & 189B 550 gpd 

April 3, 2007 Massachusetts Ave., replaced 6' of 8" PVC STA 0+ 73 (043-016 to 043-015) see Photo 188A & 1888 45 gpd 

124,200 gpd 

April 2, 2007 Massachusetts Ave., replaced 4' of 8" PVC STA 2+23 to 2+31 (043-0 15 to 043-014) see Photo 187A & 187B 1,800 gpd 313,560 gpd 
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March 30, 2007 Ana wan St., replaced 6' of 8" PVC STA 0+08 (043-078 to 043-077) see Photo 186A &186B 1,080 gpd 

March 29, 2007 Anawan St., replaced 6' of 10" PVC STA 0+76 (043-078 to 043-077) see Photo 18SA & 18SB 1,080 gpd 

March 28,2007 Ashfield Dr @Anawan St., replaced 10' of 10" PVC STA 0+33 (Not on replace list) see Photo 187A &184B 

March 27,2007 Bishop St., replaced 3' of8" PVC STA 0+11 (043-087A to 043-086A) see Photo 183A & 1838 360 gpd 

March 27L2007 Bishop St., replaced 3' of 8" PVC STA 1+53 (043-087A to 043-086A) see Photo 182A & 1828 360 gpd 2,880 gpd 

March 13 , 2007 Algonquin St.. replaced 3' of 10" PVC STA 0+55 (043-013 to 043-012) see Photo 180A & !SOB 300 gpd 

March 12,2007 Algonquin St. , replaced 3' of 10" PVC STA 0+39 (043-013 to 043-012) see Photo 179A & 1798 180 gpd 

March 9, 2007 Dailey Rd., replaced 2' of 8" PVC STA 0+08 (043-059 to 043-058) see Photo 178A & 178B 50 gpd 

March 8, 2007 Algonquin St., replaced 4' of 10" PVC STA 0+ 15 (043-013 to 043-012) see Photo 177A & 177B 200 gpd 

March 7, 2007 Dailey Rd., replaced 9' of8" PVC & service wye STA 0+76 (043-059 to 043-058) see Photo 176A & 1768 50 gpd 

March 6, 2007 Ana wan St., replaced 6' of 8" PVC STA I+ 13 (043-079 to 043-078) see Photo 175A & 1758 I 0 gpd 

February 27,2007 John Berman Dr., replaced cap on Y STA 1+58 (Not on replace Jist) see Photo 17SA & 17SB 700 gpd 

February 21,2007 John Berman Dr., replaced 4' of 10" PVC & service wye STA 0+52 (043-085A to 043-085) sec Photo 174A, 1748, 174C & 174D 50 gpd 

February 13,2007 John Berman Dr., replaced service wye STA 1+25 (043-086 to 043-085A) see Photo 173A & 173B 50 gpd 

February 8, 2007 John Berman Dr. , replaced 6' of 10" PVC STA 0+86 (043-086 to 043-085A) see Photo 172A & 172B 20 gpd 

February 7, 2007 Ana wan St. , replaced 4' of 8" PVC & service wye STA 1+82 (043-079 to 043-078) see Photo 171A & 171B 20 gpd 

February 6, 2007 Anawan St. , replaced 7' of8" PVC STA 1+11 (043-079 to 043-078) see Photo 170A & 170B 

February 5, 2007 Annis Ave., replaced 13' of8" PVC & 9' of 10" PVC see Photo 169A 30 gpd 

February 2, 2007 Anawan St. , replaced 5' of8" PVC STA 0+66 (043-079 to 043-078) see Photo 168A & 168B 25 gpd 

February l , 2007 Anawan St. , replaced 20' of8" PVC & service wye STA 0+33 to 0+47 (043-079A to 043-079) see Photo 167A & 1678 25 gpd 

January 30, 2007 Ana wan St. , replaced 3' of 8" PVC STA 1+08 (043-079A to 043-079) see Photo 166A & 1668 2,000 gpd 

January 29, 2007 Almon Ave., replaced 3' of8" PVC STA 1+76 (032-072 to 032-071) see Photo 16SA & 16S8 2,880 gpd 

January 5, 2007 Herrod Ave., replaced service wye STA 0+93 (037-l24A to 037-124) see Photo 164A & 1648 1,080 gpd 

January 4, 2007 N. Manchester St., service wye STA I+ I 0 (042-004A to 042-004B) see Photo 163A & 1638 5,620 gpd 

December l. 2006 P4: Auburn Street, replaced 274.60' of 8" pipe (063-002 to 063-00 I A) 0 gpd 

December I, 2006 P4: Auburn Street, replaced 277.50' of8" pipe (063-00IA to 06J-OOI) 0 gpd 

November 2006 Design: East Ashland Street, replaced 130' of 12" pipe (040-019 to 040-028) 2,881 gpd 

November 2006 Design: East Ashland Street, replaced JJO' of 12" pipe (040-0 18 to 040-0 19) 36,000 gpd 

November 2006 Design: East Ashland Street, replaced 20J' of 12" pipe (040-017 to 040-018) 5,760 gpd 

November 2006 Design: East Ashland Street, replaced 252' of 12" pipe (040-016 to 040-017) 5,040 gpd 

October 16, 2006 P4: Burton Ave, replaced 294' of8" pipe (060-007B to 060-007A) 6, 142 gpd 

October 16, 2006 P4: Burton Ave, replaced 166' of 8" pipe (060-007 A to 060-007C) 0 gpd 

December 18,2006 Rutland St. , replaced 3' of6" pipe & service wye STA 2+48 (037-123 to 037-121A) see Photo 162A & 1628 672 gpd 

December 12, 2006 Calvin Street, replaced service wye STA 0+85 (031-031 to 03 1-030) see Photo 161A & 1618 1,260 gpd 

December II, 2006 Calvin Street, replaced 6' of 8" PVC STA 0+ 31 (OJ 1-031 to OJ 1-0JO) see Photo 160A & 1608 180 gpd 

November 29 , 2006 N. Manchester St., replaced J' of8" PVC & service wye STA I+JO (042-004A to 042-004B) see Photo IS9A & IS98 4J2 gpd 

November 28 , 2006 N. Manchester St. , replaced 6' of 8" PVC & service wye STA 0+ 71 (042-004A to 042-004B) see Photo ISBA 432 gpd 

November 27, 2006 N. Manchester St. , replaced 8' of 8" PVC & service wye STA 2+00 (042-004A to 042-004B) sec Photo IS7 A & IS78 261 gpd 

October 2J, 2006 Vine Street, replaced 4' of8" VC STA \+46 (0J7-IOI to 037-100) sec Photo 156A & IS6B . J60 gpd 59,420 gpd 

September 9, 2006 Keith Avenue, replaced 5' of 8" PVC STA O+J4 (024-0J9A to 024-0J9) see Photo ISSA 

May 9, 2006 Upland Road, replaced J' of 8" PVC STA 0+87 (OJ7-091 to OJ7-090) see Photos IS4A & 1S4B 

May II , 2006 Rutland Avenue, replaced 8" pipe and service wye STA 2+JJ (037- 121A to OJ7-122) see Photos 1SJA & 1S38 

May 10, 2006 Rutland Avenue, replaced 4' of8" PVC STA I+J4 to t+J8 (OJ7-121A to OJ7-122) see Photos 1S2A & 1528 

May 18, 2006 Rutland Avenue, replaced 4' of 8" PVC STA 2+74 (OJ7-121 A to OJ7-122) see Photo ISlA 

1,500 gpd 
720 gpd 
720 gpd 
540 gpd 
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Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
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Quarter Work Performed Description of Work Removed Remove~ _ Qt'1: C!Uarter 

~ May 17,2006 Rutland Avenue, replaced 4' of8" PVC STA 2+87 (037-121A to 037-122)see Photos 150A & lSOB 540 gpd 

~ May 16,2006 Rutland Avenue, replaced 4' of8" PVC STA 0+15 (037-121A to 037-122) see Photos 149A & 149B 540 gpd 

,S. July 19, 2006 Oak Street, replaced service connection STA 2+05 (037-136 to 037-135) see Photos 148A & 148B 2,400 gpd 

-e July 20,2006 Oak Street, replaced 8" pipe service wye STA 2+85 (037-136 to 037-135) see Photos 147A & 147B 1,200 gpd 

"' July 25,2006 Oak Street, replaced 8" pipe and two service tees PVC STA 1+72 (037-135 to 037-134) see Photos 146A & 146B 2,500 gpd 

August], 2006 Oak Street, replaced 8" pipe and service tee STA 0+15 (037-134 to 037-133) see Photos 145A & 145B 1,200 gpd 

August 7, 2006 Oak Street, replaced pipe and service wyes STA 0+42 (037-134 to 037-133) see Photos 144A & 144B 1,440 gpd 

August 8, 2006 Oak Street, replaced 8" pipe and service wye STA 2+08 (037-133 to 037-132) see Photos 143A & 143B 720 gpd 14,020 gpd 
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May I, 2006 Upland Rd., repl2' of8" pipe and 8"X8" sleeve STA 2+45to 2+47 (037-091to 037-090) see Photos 142A &142B 320 gpd 

April 25, 2006 

March 21,2006 
March 6, 2006 

February 28 , 2006 
February 27, 2006 
February 7, 2006 
February 6, 2006 
February 2, 2006 
February 1, 2006 
February I, 2006 
January 31, 2006 
January 31 , 2006 
January 31, 2006 
January 3 1, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 27, 2006 
January 27, 2006 
January 26, 2006 
January 26, 2006 
January 26, 2006 
January 26, 2006 
January 24, 2006 
January 24, 2006 
January 24, 2006 
January 24, 2006 
January 24, 2006 
January 20, 2006 
January 20, 2006 
January 20, 2006 

Orchard Ave., replaced 6' of8" pipe STA 0+83 to 0+87 (037-130 to 037-129) see Photos 141A & 141B 

Pomona Dr., replaced 17.5' of6" pipe and 6"X6" sleeve (045-0320 to 045-032J) see Photos 140A & 140B 

Main St. behind Shaws, 5' of 10" pipe STA 0+47 to 0+52 (034-12A to 034-012) see Photos 137A to 137B 

Main St. behind Shaws, 5' of 10" pipe STA 0+21 to 0+26 (034-12A to 034-012) see Photos 136A & 136B 

K-Mart Parking, replaced 6' of 8" pipe STA 0+ 36 to 0+42 (034-0 12K to 034-0121) see Photo 138A 

E. Main St., replaced 5' of8" pipe STA 2+70 to 2+74 (037-087 to 037-086) see Photos 133A & 133B 

E. Main St., replaced 3' of 8" STA 2+25 to 2+28 (037-087 to 037-086) see Photos 132A & 132B 

P5 : Menlo Ave, lined 256.3' of 8" pipe (025-029 to 025-026) 
P5 : Geralyn Dr. Easement, lined 186' of 10" pipe (067-043 to 067-042) 

P5 : Easement across Cross Pond, lined 388' of 18" pipe (007- 125 to 007-126) 
P5 : Boulders Apartments., lined 241' of8" pipe (045-037E to 045-037D) 

P5 : Boulders Apartments., lined 150' of8" pipe (045-037D to 045-037C) 

P5 : E. Ashland St., lined 153.5' of 15" pipe (045-033 to 045-032) 
P5 : E. Ashland St., lined 102.5' of 15" pipe (045-032 to 045-031) 

P5 : Toby Rd., lined 127.5' of 8" pipe (045-034B to 045-033A) 
P5: Toby Rd., lined 16.2' of8" pipe (045-034A to 045-034B) 
P5: Toby Rd., lined 116.3' of 8" pipe (045-034C to 045-034A) 

P5: Toby Rd., lined 192' of 8" pipe (045-036A to 045-035A) 
P5: Toby Rd., lined 53' of 8" pipe (045-035A to 045-034C) 

P5: Pleasant St., lined 399.5' of 10" pipe (017-065 to 017-062) 
P5 : Dover St.,lined 451.6' of 10" pipe (018-017 to 018-016A) 

P5 : Belmont Ave, lined 77.3' of 10" pipe (017-011 F to 0 17-041C) 
P5: No. Warren Ave, lined 271.4' of 10" pipe (019-027 to 019-024) 

P5 : No. Warren Ave, lined 247.2' of 10" pipe (019-028 to 019-027) 

P5 : No. Warren Ave, lined 200.8' of 10" pipe (0 19-03 I to 019-028) 

P5 : Warren Ave, lined 232.3' of 8" pipe (OJ 8-016 to 018-0 I 7A) 
P5 : Center St. , lined 353 .5' of 10" pipe (019-071 to 019-072) 
P5 : Center St., lined 145.5' of 10" pipe (019-065 to 019-071) 
P5 : Center St., lined 143' of 10" pipe (019-037B to 019-065) 

P5 : Forest Rd., lined 208' of 8" pipe (0 I 8-020A to 0 I 8-01 SA) 
P5 : Forest Rd., lined 325.6' of 8" pipe (OJ 8-018A to 018-0 18B) 
P5: Edward St., lined 2 12.5' of 8" pipe (047-054 to 047-055) 
P5: Sharon St. , lined 150.3' of8" pipe (047-054 to 047-053) 
P5: Sharon St., lined 92.2' of 8" pipe (047-053 to 047-052) 

180 gpd 

1,440 gpd 

15 ,750 gpd 
1,275 b'Pd 

2,520 gpd 
1,440 gpd 
7,200 gpd 
2,880 gpd 
1,440 gpd 

2,160 gpd 
180 gpd 

40,320 gpd 
6,099 gpd 

360 gpd 
22,800 gpd 

I 1,520 gpd 
720 gpd 

2,160 gpd 
12,960 gpd 

720 gpd 
I 1,520 gpd 

500 gpd 

Ex filtration 

Source 
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Table 1 

City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per dny 

Infiltration Inflow Total VI Exliltration 

Quarter Work Performed Description of Work 
Removed Removed per quarter Source 

~ January 20, 2006 P5: Sharon St., lined 111.5' of 8" pipe (047-051 to 047-052) 540 gpd 

0' January 19, 2006 P5: Skinner St. . lined 415 .5' of 8" pipe (055-047 to 055-046) 

!i January 19,2006 P5 : South Fuller St., lined 276' of 10" pipe (018-016B to 018-016A) 

January 19, 2006 Oak side Ave., replaced 4' of 8" pipe STA 0+ 73 to 0+ 77 (033 -025 to 033-024) see Photos 134A & 134B 

January 18, 2006 P5: Lyon Ave, lined 279' of 8" pipe (066-053 to 066-052) 

January 18, 2006 P5: Sharon St., lined 275.3' of 8" pipe (047-051 to 047-050) 

January 18,2006 P5 : Sharon St., lined 300' of8" pipe (047-050 to 047-049A) 

January I 8, 2006 P5: Sharon St., lined 200.3' of 8" pipe (047-049A to 047-049) 

January 17, 2006 P5: Main St. , lined 321.5' of 8" pipe (066-044 to 066-043) 

January 17, 2006 P5: Annadea Rd., lined 302.5' of 8" pipe (047-006A to 047-005B) 

January 17,2006 P5: Annadea Rd., lined I 15.5' of8" pipe (047-005B to 047-004A) 

January 16, 2006 P5: Skinner St., lined 148.3' of 8" pipe (055-048 to 055-049) 

January 16,2006 P5: Skinner St., lined 75 .5' of8" pipe (055-048 to 055-046) 

January 13, 2006 P5: Maplewood Cir., lined 230.9' of 8" pipe (045-02 I to 045-022) 

January 13, 2006 P5: Maplewood Cir., lined 247.5' of 8" pipe (045-02 I to 045-020) 

January 13, 2006 P5: Joslyn Ln, lined 1 13 .5' of 8" pipe (0 19-073 to 0 19-074) 

January 13,2006 P5: Joslyn Ln, lined I 13.5' of8" pipe (019-072 to 019-073) 

January 12, 2006 P5: Cristo's Way, lined 370.9' of 8" pipe (048-051 to 048-050) 

January 12, 2006 P5: Cristo's Way, lined 300.5' of 8" pipe (048-050 to 048-042) 

January 12, 2006 P5: Woodland Ave, lined 391 ' of8" pipe (035-107 to 035- 106) 

January 12,2006 P5: Woodland Ave, lined 263' of8" pipe (035-109 to 035-107) 

January 12, 2006 Oakside Ave., replaced 5' of8" pipe STA 1+45 to 1+50 (033-026 to 033-025) see Photos l35A & 135B 

1,275 gpd 

360 gpd 

4,320 gpd 

2,880 gpd 
135 gpd 

2,880 gpd 

10,975 gpd 
410 gpd 

1,440 gpd 
2,880 gpd 

90 gpd 
90 gpd 

11 ,620 gpd 

764 gpd 
2,760 gpd 

69,120 gpd 

January II , 2006 P5 : Maplewood Cir., lined 276' of8" pipe (045-020 to 045-019A) 1,440 gpd 

January II, 2006 P5: Maplewood Cir., lined 197' of8" pipe (045-019 to 045-019A) 1,080 gpd 

January ll, 2006 P5 : Maplewood Cir., lined 20 1.5' of 8" pipe (045-0 17 to 045-0 19) 2,880 gpd 

January 11 , 2006 P5: Camden Ave, lined 198.5' of8" pipe (020-060C to 020-060B) 12,960 gpd 

January 11, 2006 P5: Camden Ave, lined 296.5' of 8" pipe (020-060B to 020-060A) 2.160 gpd 

January I 0, 2006 P5: Quincy St., lined 251' of 8" pipe (048-053 to 048-054) 410 gpd 

January I 0, 2006 P5: Beaumont Ave, lined 101' of 8" pipe (048-052 to 048-053) I 07 gpd 

January I 0, 2006 P5: Beaumont Ave, lined 149' of 8" pipe (048-051 to 048-052) I 07 gpd 

January I 0, 2006 P5: Hampton Ave, lined 417' of 8" pipe (035-108 to 035-107) 177 gpd 

January 9, 2006 P5: Plain St., lined 286 .7' of 8" pipe (066-090 to 066-089A) 5,000 gpd 

January 4, 2006 _ Jane Ter., replaced 3' of6" pipe STA 1+57 to 1+60 (033-022 to 033-021) see Photos 139A & 1398 1,440 gpd 285,764 gpd 

Oct- Nov 2005 P5: Rehabilitation of 117 manholes 94 ,608 gpd 

December 22. 2005 P5: Main Street, lined 277' of 8" pipe (066-042 to 066-04 I) 

December 22, 2005 P5: Main Street, lined 248.5' of 8" pipe (066-043 to 066-042) 

December 21 , 2005 P5: Quincy Street, lined 273. 7' of 8" pipe (048-056 to 048-055) 

December 2 I, 2005 P5: Quincy Street, lined 279.2' of 8" pipe (048-055 to 048-053) 

December 20, 2005 P5 : Manomet Street. lined 277.45' of 8" pipe (020-053 to 020-054) 

December 19,2005 P5: Theresa Road, lined 232. I' of 8" pipe (067-065 to 067-066) 

December 15, 2005 P5: Ash Street, lined 206.2' of 8" pipe (017-026 to 017-024) 

December 15,2005 P5: Ellsworth Street, lined 235.8' of8" pipe (017-024 to 017-022) 

December 14, 2005 P5: Spring Street, lined 210.6' of8" pipe (017-043 to 017-053) 

December 14, 2005 P5: Highland Terrace, lined 228.6' of 8" pipe (0 17-050 to 0 17-043) 

11 ,520 gpd 
3,610 gpd 
4,350 gpd 

2,520 gpd 
117 gpd 

1,620 gpd 
4,320 gpd 

13 ,680 gpd 
7,560 gpd 
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Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration lnOow Total VI 

Q\Jarter Work Performed Description of Work Removed Removed per quarter 

December 13, 2005 P5: No. Quincy Street, lined 34' of 8" pipe (049-105 to 049-105A) 102 gpd 

December 13, 2005 P5 : No. Quincy Street, lined 3 14' of 8" pipe (049-106 to 049-105) 4,500 gpd 

December 13, 2005 P5: No. Quincy Street. lined 285' of 8" pipe (049-1 08 to 049-1 06) 7,200 gpd 

December 12, 2005 P5: Moraine Street, lined 335.05' of8" pipe (017-066to 017-065) 2,160 gpd 

December 7, 2005 P5: Main Street, lined 327' of 8" pipe (066-045 to 066-044) 2,700 gpd 

December 7, 2005 P5: Main Street, lined 304. 7' of 8" pipe (066-049 to 066-045) 

December 7, 2005 P5: Main Street, lined 203.4' of 8" pipe (066-052 to 066-049) 3,600 gpd 

December 5, 2005 P5: Brunswick Street, lined 268.4' of 8" pipe ( 117-097 to 117-100) 1,440 gpd 

December 1, 2005 P5: Summer Street, lined I 39.65' of 8" pipe (066-083 to 066-079) 5,760 gpd 

December I, 2005 P5: Summer Street, lined 54.3' of 8" pipe (066-083 to 066-084) 

December I, 2005 P5: Summer Street, lined 174.45' of 8" pipe (066-084 to 066-085) 1,080 gpd 

December I, 2005 P5: Summer Street, lined 215.2' of8" pipe (066-085to 066-086) 

November 30, 2005 P5 : Pleasant Street, lined 152' of8" pipe (017-162to 017-1608) 1,080 gpd 

November 30, 2005 P5 : Pleasant Street, lined 308.3' of8" pipe (017-1608 to 017-160A) 8,460 gpd 

November 30, 2005 P5 : Pleasant Street, lined 307.7' of 8" pipe (017-160A to 0 17-160) 

November 29, 2005 P5: Prospect Avenue, lined 308.05' of 8" pipe (017-114 to 017-113) 4,320 gpd 

November 28, 2005 P5: Cross Country (ofT E. Ashland), lined 195.3' of 15" pipe (045-034to 045-035) 1,382 gpd 

November 28, 2005 P5 : Cross Country (ofT E. Ashland), lined 207.4' of 15" pipe (045-033 to 045-034) 1,473 gpd 

November 18, 2005 P5 : No. Quincy Street, lined 70. 15' of8" pipe (049-102to 049-102A) 107 gpd 

November 18, 2005 P5: No. Quincy Street, lined 275.45' of8" pipe (049-103 to 049- 102) 4,380 gpd 

November 18, 2005 P5 : No. Quincy Street, lined 287.2' of8" pipe (049-104to 049-103) 7,250 gpd 

November 18, 2005 P5 : No. Quincy Street, lined 326.1' of8" pipe (049-105A to 049-104) 7,250 gpd 

November 18, 2005 P5 : E. Ashland Street, lined 21' of 12" pipe (040-0 15 to 040-016) 8,640 gpd 

November 18, 2005 P5 : E. Ashland Street, lined 152' of 12" pipe (040-0038 to 040-015) 6,480 gpd 

November 17, 2005 P5 : Easement (between Manomet & Grafton), lined 129.3' of8" pipe (020-048to 020-043) I ,800 gpd 

November 17, 2005 P5 : Easement (between Manomet & Grafton), lined 250. 7' of 8" pipe (020-049 to 020-048) I ,800 gpd 

November 16, 2005 P5 : No. Quincy Street, lined 295 .8' of 8" pipe (045-072 to 045-074) 

November 16, 2005 P5 : No. Quincy Street, lined 30 1.6' of 8" pipe (045-075 to 045-074) 

November 16, 2005 P5 : No. Quincy Street, lined 239.6' of 8" pipe (045-075 to 045-076) 

November 15, 2005 P5 : Georgene Drive. lined 208.7' of8" pipe (067-067A to 067-067) 764 gpd 

November 15, 2005 P5 : Georgene Drive, lined 210.35' of8" pipe (067-069to 067-067A) 8,095 gpd 

November 14, 2005 P5 : Clinton Street, lined 286.9' of 8" pipe (0 18-0 lOA to 0 18-010) 5,760 gpd 

November I 0, 2005 P5 : Cross Country, lined 161.45' of 12" pipe (045-017to 045-016) 6,808 gpd 

Vl November I 0, 2005 P5 : Cross Country. lined 155.9' of 12" pipe (045-016to 045-015) 6,643 gpd 
8 .... November I 0, 2005 P5 : Cross Country, lined 245. 1' of 12" pipe (045-0 15 to 045-014) 10,356 gpd 
... 
" November I 0, 2005 P5 : Cross Country, lined 236.85' of 12" pipe (045-014 to 045-013) 10,068 gpd 
t: .. November I 0, 2005 P5 : Cross Country, lined 224.9' of 12" pipe (045-013 to 045-012A) 9,325 gpd 
= 0' November I 0, 2005 P3 : High Street, replaced 173.9' of8" pipe (019-091to 019-088A) 360 gpd 

of! November 9, 2005 Hatchfield Dr, replaced 2' of8" pipe STA I+Olto 1+03 (032-055C to 032-0558) sec Photo 131A & 131B I ,440 gpd ... 
November 9, 2005 P5 : Twelfth Avenue, lined 298.7' of 8" pipe (067-033 to 067-031) 6,873 gpd 

November 9, 2005 P5 : Twelfth Avenue, lined 297' of 8" pipe (067-034 to 067-033) 6,873 gpd 

November 9, 2005 P5 : Twelfth Avenue, lined 191.3' of 8" pipe (067-035 to 067-034) 3,254 gpd 

November 8, 2005 P5 : Carleton Street, lined 407. 1' of8" pipe (017-127 to 017-088) 

November 7, 2005 P5 : Plain Street, lined 349. 1' of 8" pipe (067-065 to 067-067) 764 gpd 

Exfiltration 

Source 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per dny 

Infiltration Inflow Totall/1 Ex filtration 

Quarter Work Performed Description of Work Removed Removed per quarter Source 

November 4, 2005 · --P5: Augusta Avenue, lined 270.8' of 8" pipe (017-110 to 0 17-074) L,J~U gpo 

November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
October 19, 2005 
October 19, 2005 
October 19, 2005 
October 19, 2005 
October 19,2005 
October 19, 2005 
October 19.2005 
October 19. 2005 
October 19,2005 
October 19, 2005 
October 19. 2005 
October 17, 2005 
October 17. 2005 
October 13, 2005 
October 12, 2005 

October 12, 2005 
October II , 2005 
October II , 2005 
October II , 2005 
October II , 2005 
October II, 2005 
October II, 2005 

Sept. 27 - 28, 2005 
September 23, 2005 

September 21, 2005 
September 21 , 2005 
September 20, 2005 

P5: Hamilton Street, lined 273 .7' of8" pipe (117-097 to 117-099) 2,940 gpd 

P5 : Hamilton Street, lined 275.8' of 8" pipe (I I 7-098 to 117-099) 1,440 gpd 

P5 : Boulders Apartments, lined 304.9' of 8" pipe (045-037E to 045-0370) 4,583 gpd 

P5 : No. Quincy Street, lined 292.4' of8" pipe (049-109 to 049-108) 5,050 b'Pd 

P5 : No. Quincy Street, lined 337. 1' of8" pipe (049-109to 049-110) 

P5: Bedford Street, lined 347.65' of 8" pipe (045-047 to 045-048) 
P5 : Bedford Street, lined 158.8' of 8" pipe (045-047 to 045-046) 
P5 : Manomet Street, lined 149.85' of8" pipe (020-06lto 020-060) 
P5 : Manomet Street, lined 136.1' of 8" pipe (020-066 to 020-065) 
P5 : Manomet Street, lined 267.1' of 8" pipe (020-065 to 020-061) 
P5 : Anania Terrace, lined 388.4' of 8" pipe (020-067 to 020-065) 

1'5: Loucraft Avenue, lined 310.4' of 8" pipe (019-043 to 019-042) 
1'5: Maplewood Cir. , lined 242.8' of 10" pipe (045-031A to 045-033B) 
1'5: Maplewood Cir. , lined 152. 1' of 10" pipe (045-03 lA to 045-030A) 
P5: Maplewood Cir., lined 90' of I 0" pipe (045-029A to 045-030A) 

P5 : Maplewood Cir. , lined 308.3' of I 0" pipe (045-029A to 045-028) 
1'5: Pomona Drive, lined 279.5' of pipe (045-032A to 045-032B) 
1'5 : Pomona Drive, lined 105.4' of pipe (045-032A to 045-0320) 
1'5: Pomona Drive, lined 213.5' of pipe (045-032H to 045-0320) 
1'5 : Pomona Drive, lined I 18.6' of pipe (045-032H to 045-0321) 

P5 : Pomona Drive, lined 47.3' of pipe (045-032C to 045-032B) 
1'5: Oberline Road, lined 3 19.6' of pipe (045-032B to 045-032D) 

1'5 : Atmadea Road, lined 297.9' of 8" pipe (047-007A to 047-006A) 
P5: Annadea Road, lined 227.9' of 8'' pipe (047-007A to 047-008A) 
P5: Annadea Road, lined 221 .3' of 8" pipe (047-009A to 047-008A) 
P5: Court Street, lined 422.65' of 8" pipe (047-061 to 047-063) 
P5: Court Street, lined 245 .3' of 8" pipe (047-061 to 047-020) 
P5 : Charline Drive, lined 57.15' of8" pipe (047-062 to 047-062A) 
P5 : Charline Drive, lined 336.6' of 8" pipe (047-061 to 047-062) 

P5: Pomona Drive, lined 243.3' of pipe (045-032 to 045-032A) 

P5 : Bark Circle, lined 238' of 8" pipe (045-083 to 045-084) 

1'5 : Bark Circle, lined 205.4' of 8" pipe (045-083 to 045-082) 

P3 : Lincoln Street, replaced 205.2' of 10" pipe (019-103A to 019-103B) 

1'3 : Lincoln Street, replaced 126.3' of 10" pipe (019-103B to 019-103C) 

1'3 : Lincoln Street, replaced 59.9' of I 0" pipe (019-103C to 019-1 03D) 

1'3 : Lincoln Street, replaced 94. 1' of 10" pipe (019-103D to 019-103E) 

1'3 : Lincoln Street, replaced 134. I' of 10" pipe (019-103E to 019-103F) 

3,960 gpd 
180 gpd 
315 gpd 

14,400 gpd 

21,600 gpd 
4,320 gpd 
1,440 gpd 
5,040 gpd 

2,800 gpd 
360 gpd 
720 gpd 

3,600 gpd 
1.080 gpd 
1.448 gpd 
4,320 gpd 

1,080 gpd 

2,700 gpd 
3,600 gpd 

2,160 gpd 

1'3 : School St, replaced 294' of 10" pipe (019-088 to 019-103B) 720 gpd 396,268 gpd 

P5: Rehabilitation of7 manholes 5,760 gpd 

Van Cliff, replaced 8" pipe STA 3+00 to 3+05 (032-053 to 032-052) see Photos 127A & 127B 

Marie Ave., replaced 8" pipe STA 2+70 to 2+89 (050-065 to 050-0658) see Photos 129A & 129B 

Marie Ave., replaced 6' of 8" pipe STA 2+20 to 2+26 (050-066 to 050-067) see Photo 130A & 130B 

Budd Ave., replaced 8" pipe STA 1+50 to 1+55 (053-062 to 053-063) see Photos 128A & 1288 

2,880 gpd 
1,440 gpd 
7,200 gpd 



Annual Dates 

Table 1 

City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons ller day 

Infiltration Inflow Total Ill 

Quarter Wo£k_Performed Description of Work 
Removed Removed per quarter 
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September 16, 2005 P3: Green St. , replaced 275' of6" pipe (019-025 to 019-024) 
1,440 gpd 

September 12, 2005 Van Cliff, replaced 8" pipe STA 1+65 to 1+69 (032-053 to 032-052) see Photos 126A & 126B 

September 6, 2005 P3: N. Warren Ave., replaced 365' of 8" pipe (0 19-042 to 0 19-040) 

September 6, 2005 P3: N. Warren Ave., replaced 157' of 8" pipe (0 19-044 to 0 19-042) 

August 31 , 2005 P2: Bartlett St., replaced 19.5' of30" pipe (018-0518 to 018-051) 

August31 , 2005 1'2: Chester Ave., replaced 18' of 18" pipe (0 18-051A to 018-05\) 

August 3 I, 2005 P2: Chester Ave., replaced I 9.5' of I 8" pipe (0 18-0518 to 0 18-056) 

August 31, 2005 P2: Chester Ave., replaced 89.5' of 18" pipe (018-056 to 018-0568) 

August 25, 2005 West St., replaced 4' of 10" sewer pipe STA 1+29 to 1+33 (014-077 to 014-078) 

August 23, 2005 P3: Roan Crt., replaced 286 ' of 8" pipe (019-041 to 019-040) 

August 19, 2005 Roan Court, removed water & sewer service cross connection @ abandoned lot (0 19-040 to 019-041) 

August 11 , 2005 Rockland St., replaced service wye at STA 1+70 (031-088 to 031-093) see Photos 122A & 122B 

August 10, 2005 Rockland St., replaced wye & pipe STA 0+84- 0+89 (031-087 to 031-086) see Photos 123A & 123B 

August 10,2005 Windsor Cir., replaced 8" pipe STA \+55 to 1+60 (031 -090 to 031-089) see Photos 124A & 124B 

August 8, 2005 Rockland St. , replaced 8" pipe STA 0+00 to 0+05 (031-088 to 031-093) see Photos 121A & 121B 

August 8, 2005 Chester Ave., replaced sewer manhole with underdrain connection (0 18-056) see Photos 119A 

August 5, 2005 Adams St. , replaced 8' of 8" pipe (053-097 to 053-096) see Photo 120A and !lOB 

August 5, 2005 P3: Plain St., replaced 210.6' of I 0" pipe (066-082A to 066-0.82) 

August 5, 2005 P3: Plain St., replaced 320. I' of 15" pipe (066-078 to 066-079) 

August 5, 2005 P3: Plain St. , replaced 265' of 15 " pipe (066-080 to 066-079) 

August 5, 2005 P3: Plain St., replaced 229' of 15" pipe (066-080 to 066-081) 

August 5, 2005 1'3: Plain St. , replaced 254' of 15" pipe (066-081 to 066-082) 

July 19, 2005 Calvin St., replaced service wye at STA 0+ 30 (031-031 to 031-030) see Photos USA & 125B 

6,840 gpd 

1,440 gpd 

21 ,600 gpd 

5,760 gpd 

14,400 gpd 

7,200 gpd 

July 15, 2005 Calvin St., replaced 4' of 8" pipe STA 1+54 to 1+58 (031-031 to 031-030) 2,880 gpd 78,840 gpd 

June 17, 2005 1'3: Otis St., replaced 223' of8" pipe (055-043 to 055-0428) 
410 gpd 

May 30, 2005 Forest Ave., replaced pipe (021-032 to 021-031) see Photos 116A & 116B 

May 17, 2005 Carrol Ave., replaced service wye STA I +06 (025-021 B to 025-021 A) see Photos llSA & llSB 

May 16, 2005 P3 : Appleby St., replaced 283' of 10" pipe (067-015 to 067-028) 

May 12,2005 P3 : Armistion St. , replaced 334' of 10" pipe (045-060 to 045-059) 

May 12, 2005 P3 : Armistion St., replaced 336' of I 0" pipe (045-061 to 045-060) 

May II , 2005 P3 : Twelfth Ave., replaced 300' of 8" pipe (067-03 I to 067-028) 

May I I, 2005 Carrol Ave., replaced service wye STA 0+59 (025-0218 to 025-02IA) see Photos 118A & 1188 

May 10,2005 CarroiAve., replacedpipeSTA 1+42to 1+47(025-021Ato025-02\C)seePhotos 117A& 117B 

P3 : Twelfth Ave., replaced 225' of 10" pipe (067-028 to 067-027) 

P3 : Armistion St., replaced 300' of 8" pipe (045-062 to 045-06 I) 

P3 : Armistion St. , replaced 238' of 8" pipe (045-063 to 045-062) 

P3 : Pratt St., replaced 207' of 10" pipe (045-064 to 045-065) 

720 gpd 

760 gpd 

8,640 gpd 

4,320 gpd 

570 gpd 

1,440 gpd 

8,990 gpd 

720 gpd 

36,000 gpd 

May 6, 2005 

April 28, 2005 

April 28, 2005 

April 15, 2005 

April 12, 2005 

April I 2, 2005 
P3: Armistion St. , replaced 340' of 10" pipe (045-058 to 045-059) 8,640 gpd 

1'3: Allerton St., re]Jiaced 269' of 10" pipe (045-064 to 045-061) 30,240 gpd _101,450 gpd 

March 26, 2005 Woodard Ave, replaced 4' of 12" pipe from STA 2+21 to 2+25 (025-103 to 025-102) 1,440 gpd 

Ex filtration 

Source 
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Dates 

Work Performed 

March 8, 2005 

February 16, 2005 

February 14, 2005 

January II , 2005 

January II , 2005 

December 21 , 2004 

December 14. 2004 

December 14. 2004 
Dec. 13-30, 2004 

December 13, 2004 
December 3, 2004 

December 3, 2004 

December 3, 2004 

December 3, 2004 

December 3, 2004 

December 3, 2004 
December 2, 2004 

December 2, 2004 

December 2, 2004 
December 2, 2004 

November 29, 2004 
November 22, 2004 
November 16, 2004 
November 8, 2004 
November 2, 2004 
November 2, 2004 
October 26, 2004 
October 25, 2004 
October 14. 2004 
October 12, 2004 
October 4, 2004 

September 30, 2004 
September 30, 2004 
September 30, 2004 
September 24. 2004 
September 24, 2004 

September 22, 2004 

September 20, 2004 

September 15, 2004 

Descriotion of Work 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a -Activities Directed at Compliance with the Consent Decree 
History of Sewer System Repair and Rehabilitation 

Woodard Ave, replaced service wye STA 0+87 (025-003 to 025-002) see Photos 114A & I 14B 

Vesey St. , replaced pipe from STA 0+89 to 0+97 (023-028 to 023-027) see Photos 113A & 1138 

Vesey St. , replaced service wye at STA 2+ 11 (023-029 to 023-028) see Photos 112A & I 12B 

Infiltration 

Removed 

1,440 gpd 

Hillberg Ave., replaced pipe from STA 0+35 to 0+51 (023-042 to 023-041) see Photos 111A & 1118 1,440 gpd 

Flow in gnllons 11er dny 

Inflow Total Ill 

Removed oer auarter 

Hillberg Ave., replaced pipe from STA 0+78 to 0+94 (023-040A to 023-040) see Photos 107A & 1078 438gj>!l___ 4,758 gpd 

~lillberg Ave., replaced pipe from STA 0+97 to 1+01 (023-044 to 023-043) see Photos IOSA & IOSB 1,440 gpd 

P2: Silver Rd., replaced 685' of 10" pipe (017-059 to 017-061) 15,840 gpd 

Tremont St., replaced wye & pipe from STA 2+30 to 2+36 (023-016 to 023-014) see Photos109A & 1098 1,440 gpd 

Whitman Interceptor lining, Southfield Dr. , East St. to Edison Easement ( 1,570 ft) 20,000 gpd 

French Ave., replaced pipe from STA I+ 13 to 1+25 (023-027 to 023-025) see Photos llOA & 1108 2,160 gpd 

PJ: Annadea Rd., replaced 253 ' of 8" pipe (047-003A to 047-002A) 2,160 gpd 

P3 : Edward St., replaced 295' of 8" pipe (047-042 to 047-043) 8,640 gpd 

P3: Edward St. , replaced 207' of 8" pipe (047-042 to 047-041) 2,160 gpd 

P3: Crane Rd., replaced 30 I' of 8" pipe (047-15A to 047-14A) 2,160 gpd 

P3: Crane Rd., replaced 297' of8" pipe (047-016A to 047-015A) 
P3: Crane Rd., replaced 197' of 8" pipe (047-017A to 047-016A) 
P3 : Twin Oaks, replaced 225' of 8" pipe (047-009A to 047-0 lOB) 

P3 : Twin Oaks, replaced 300' of 8" pipe (047-0IIA to 047-009A) 
P3 : Twin Oaks, replaced 250' of 8" pipe (047-0IIA to 047-012A) 
French Ave., replaced pipe from STA 0+45 to 0+47 (023-027 to 023-025) see Photos 105A & 1058 

P2: Belmont Ave., replaced 89' of 8" and 10" pipe (017-0 IIF to 017-0liFl ) 

4,140 gpd 

360 gpd 
4,320 gpd 

17,285 gpd 
5,760 gpd 
1,440 gpd 

P2: Augusta Ave., replaced 763' of 8" and 6" pipe (0 17-110 to 0 17-115) 3,060 gpd 

P2: Greenfield St. , replaced 456' of 8" and 6" pipe ( 017-110 to 017-111) 360 gpd 

P2: Spring St., replaced 292' of8" pipe (017-036 to 017-037) 7,020 gpd 

French Ave., replaced pipe from STA 0+ 16 to 0+ 18 (023-027 to 023-025) see Photos 106A & 1068 4,102 gpd 

P2: Poplar Rd., replaced 654' of8" pipe (017-053 to 017-CAP6) 13 ,680 gpd 

P2: Brook St. replaced 1.097' of 8" and 10" pipe (0 18-012A to 0 18-030) 5,220 gpd 

P2: Green St., replaced 508' of 8" and 10" pipe (0 17-034 to 0 17-035) 11 ,430 gpd 

Myrtle St. replaced pipe STA 0+ 14 to 0+ 18 (022-036 to 022-035) see Photos 94A 4,320 gpd 

P2 : Newbury St., replaced 528' of8" and 6" pipe (017-128 to 017-131) 7,200 gpd 

School St, replaced pipe from STA 0+05 to 0+09 (019-I03B to 019-103A) see l'hotos 95A & 958 2,1§0__EI)d 147,857 gpd 

Lincoln St, capped service STA 2+03 (019-103A to 019-103) see Photos 97A & 978 

Lincoln St, replaced pipe from STA 0+80 to 0+85 (019-103A to 019-103) see Photos 96A & 968 
P2: Ash St., replaced 299' of8" pipe (OI7-038 to 017-039) 
Center St, replaced pipe STA 0+82 to 0+94 (0190-65 to 019-037B) see Photos 99A & 998 

Center St, replaced service wye STA 1 +08 (0 19-073 to 0 19-074) see Photos 98A 

P2: Boylston St. replaced 561' of 8" pipe (020-054 to 020-056) 

High St, replaced pipe from STA I+ 15 to 1+21 (0 19-091 to 0 19-088A) see Photos 100A & lOOB 

P2: Camden Ave., replaced 292' of 8" pipe (020-060 to 020-060A) 

1,440 gpd 
360 gpd 
650 gpd 

1,440 gpd 

4,320 gpd 

1,440 gpd 

Exfiltration 

Source 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons 1•er day 

Infiltration Inflow Totall/1 Exfiltration 

Quarter Work Performed Description of Work Removed Removed per quarter Source 
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September 14, 2004 

September 8, 2004 

September 8, 2004 

September 7, 2004 

September 2, 2004 

Sept 26 - Dec 31, 2003 

July 2003 
July 2003 
July 2003 
July 2003 
July 2003 

August 2003 
July 2003 
July 2003 
July 2003 
July 2003 

August 2003 
July 2003 
July 2003 

August2003 
July 2003 

August 2003 
July 2003 
July 2003 
July 2003 
July 2003 
July 2003 

August2003 
August2003 

July 2003 
August 2003 

July 2003 
July 2003 
July 2003 
July 2003 

Legion PKW, replaced pipe from STA 0+46 to 0+64 (0 19-076 to 019-090) see Photos lOlA & lOIB 4,320 gpd 

Legion PKW, replaced pipe from STA 0+96to 0+98 (019-079 to 019-076) see Photos lOlA & 102B 1,440 gpd 

P2: Forest Rd. replaced 218' of 8" pipe (0 18-20A to 018-021 A) 720 gpd 

Center St, replaced service wye STA 0+ 19 (019-073to 019-072) see Photos 103A & 103B 

Packard WY, replaced pipe STA 3+01 to 3+10 (021 -004 to 021-003) see Photos ·104A 2,880 gpd 19,010 gpd 

0~ 

0 d 

Abington removal of 8 sump pumps 172,800 
172 800 ' 

PI : 002-079 MH rehab 2,880 gpd 

PI : 002-081 MH rehab 2,880 gpd 

PI : 002-098 MH rehab 4,320 gpd 

PI : 002-20 I MH rehab 2,880 gpd 

PI : 002-200A MH rehab 2,880 gpd 

PI : 004-006 MH rehab 5,760 gpd 

PI: 009-017A MH rehab 7,200 gpd 

PI : 011-001 MH rehab 5,760 gpd 

PI : 011-002 MH rehab 4,320 gpd 

P 1: 011-018 MH rehab 2,880 gpd 

PI : 012-067 MH rehab 2,160 gpd 

PI : 012-076 MH rehab 2,880 gpd 

PI : 017-125 MH rehab 4,320 gpd 

PI: 017-054 MH rehab 7,200 gpd 

PI: 021-001 MH rehab 28,800 gpd 

PI : 025-041A MH rehab 4,320 gpd 

P 1: 027-068 MH rehab 2,160 gpd 

PI: 031-016 MH rehab 2,880 gpd 

PI : 03 I -089 MH rehab 7,200 gpd 

P 1: 031-050A MH rehab 7,200 gpd 

PI : 032-019 MH rehab 4,320 gpd 

P 1: 033-021 MH rehab 2,880 gpd 

P 1: 04 1-079 MH rehab 7,200 gpd 

PI : 045-033 MH rehab 7,200 gpd 

P 1: 045-065 MH rehab 7,200 gpd 

PI : 046-1 13A MH rehab 2,160 gpd 

PI : 047-029 MH rehab 4,320 gpd 

PI : 048-057D MH rehab 3,600 gpd 

P 1: 049-091 MH rehab 2,160 gpd 
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City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration Inflow Total Ill 

Quarter Work Per:filrmed Description of Work Removed Removed per quarter 
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August 2003 PI: 052-010 MH rehab 3,600 gpd 

July2003 PI : 061 -011 MH rehab 5,040 gpd 

July2003 PI : 065-021 MH rehab 7,200 gpd 

July 2003 PI : 065-028 MH rehab 31,680 gpd 

August 2003 PI : 065-008A MH rehab 2,160 gpd 

August 2003 PI : 117-088A MH rehab 4,320 gpd 

Augus\2003 PI : Pleasant Street 008-0 I 0 towards 008-0 II 65' 8" 5,900 gpd 

August 2003 PI : Rockland Street 008-0l3 to 008-012 306' 8" 25 ,000 gpd 

July 2003 P 1: Belair Street 004-040 to 004-023 116' 15 " 3,600 gpd 

July 2003 PI : Belair Street 004-023 to 004-020, 248' 15" 15 ,120 gpd 

July 2003 PI : Belair Street 004-020 to 004-016, 320' 15" 16,560 gpd 

July- Sept. 2003 Abington removal of21 sump pumps 440,000 gpd 712,100 gpd 

May 2003 PI : Belair Street 004-045 to 004-044 280' 15" 0 gpd 

May 2003 PI: Belair Street 004-044 to 004-042 250' 15" 0 gpd 

April2003 PI: Belair Street 004-042 to 004-041 220' 15" 1,275 gpd 

April 2003 PI : Belair Street 004-041 to 004-040 364' 15" & 18" 2,880 gpd 

June 2003 PI : North Cary Steel 040-031 to 040-029 164' 12" II ,520 gpd 

June 2003 PI : North Cary Steel 040-029 to 040-028 353' 12" 112,320 gpd 

April 8, 2003 PI : Belair Street 004-016 to 017-0 12A, 415' 15" 14 ,400 gpd 142,125_&_1)(1 

March 20 , 2003 PI : Belair Street 017-012A to 017-0IIA 55' 15" 0 gpd 

March 10,2003 PI : Westgate Drive 007-127F to 007-127Q 196' 12" 34,560 gpd 

February 26, 2003 PI : Easement off E. Westgate Dr. 007-127D to 007-127C 326' 12" 30,560 gpd 

February 15, 2003 P 1: Easement off E. Westgate Dr. 007-127C to 007-1278 251 ' 12" 57,500 gpd 

February 10, 2003 PI : Easement off E. Westgate Dr. 007-1278 to 007- 127 335' 12" 410 gpd 123,030 gpd 

December-02 PI : Belair Street 017-0IIA to 017-0IOB 174' 15" 26,640 gpd 

December-02 PI : Belair Street 017-0IOB to 017-011B 98' 15" 11 ,520 gpd 

November-02 PI : Belair Street 017-0IIB to 017-0IOA 146' 15" 0 gpd 

November-02 PI : Belair Street 017-0IOA to 017-009A, 235' 15 " 2, 160 gpd 

November-02 PI : BelairStreel 017-009Ato017-00IB209'15" Ogpd 

Oct- Dec 2002 Removal of 138 private sump pumps throughout the city 3,008,000 gpd 

October 3, 2002 Legion PKW, disconnected private catch basin, STA 0+48 (019-077\o 019-076) see Photo 93A & 93B 107,000 gpd 3,155,320 gpd 

August20, 2002 Removed catch basin grate on sewer manhole at end of Thatcher Crt. (MH 058-022) 100,000 gpd 

July 30, 2002 Ash St., replaced pipe and service from STA 1+22to 1+56 (017-039\o 017-038) see Photo 92B 4,320 gpd 

July 29, 2002 S. Fuller St. , replaced pipe from STA 0+27 to 0+ 33 (0 18-0168 to 0 18-016A) see Photo 90A & 90B SPL 

July 27, 2002 Dover St., replaced service wye at STA 2+24 (018-017 to 018-0 16A) see Photo 87A & 87B 360 gpd 

July 25 , 2002 Dover St., replaced service wye at STA 2+40 {018-017 to 018-0 16A) see Photo 88A 1,440 gpd 

July 24, 2002 Forest Rd., replaced pipe from STA 0+17 to 0+23 (0 18-021A to 0 18-020A) see Photo 91A & 91B SPL 

July 23, 2002 Dover St., removed service wye at STA I+ 18 (018-0 188 to 018-019C) see Photo 89A & 89B SPL 106,120 gpd 

May 28, 2002 Spring St. , replaced pipe from STA 1+73 to 1+75 {017-038 to 0 17-037) see Photo 78A & 78B SPL 

May 21 , 2002 Spring St., replaced service wye at STA 1+82 (017-037 to 017-036) see Photo 76A & 76B 4,320 gpd 

Exfiltration 

Source 
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City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repaia· and Rehabilitation 
Flow in gallons per day 

lnmtration Inflow Totall/1 Exfiltration 

Quarter Work Performed Description of Work Removed Removed per quarter Source 
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May 20,2002 Poplar Rd., replaced service wye at STA 0+60 (017-054 to 017-053) see Photo 77A & 778 2,880 gpd 

May 17, 2002 Poplar Rd., replaced service wye at STA 0+84 (0 17-055 to 017-054) see Photo 75A & 758 720 gpd 

May 13,2002 Poplar Rd., replaced service wye at STA 1+22 (017-055 to 017-054) see Photo SSA & S58 1,440 gpd 

May 9, 2002 Augusta Ave., replaced pipe from STA 1+08 to 1+12 (017-115 to 017-113) see Photo S4A & S4B SPL 

May 8, 2002 Prospect Ave., replaced pipe from STA 0+23 to 0+27 (017-114 to 017-113) see Photo SJA & SJB 4,320 gpd 

May 8, 2002 Hancock Av.,replaced pipe from STA 0+47 to 0+49 (009-086 to 009-085A) see Photo 74A & 748 720 gpd 

May 7, 2002 Earle St. , replaced pipe from STA 2+20 to 2+25 (0 17-0 13A to 0 17-0llA) see Photo S2A & S2B SPL 

May 7, 2002 Earle St., replaced pipe from STA 0+50 to 0+52 (0 17-013A to 017-0 II A) see Photo 79A & 798 SPL 

May 6, 2002 Elm St., replace pipe from STA 0+02 to 0+06 (0 11-0 11 A to 0 11-0 11) see Photo S6A & S6B 720 gpd 

May 2, 2002 Sunset Dr., replaced pipe from STA 0+00 to 0+05 (011-016 to 011-015) see Photo SlA & SIB 2,SSO gpd 

May 1, 2002 Sunset Dr., replaced pipe from STA 2+72 to 2+77 (011-017 to 011-016) see Photo SOA & SOB 720 gpd 1S,720 gpd 

March 2S , 2002 Hancock Ave., removed service stub at STA 1+45 (009-0S7 to 009-086) see Photo 73A & 738 200 gpd 

March 21 , 2002 Hancock Ave., replaced service wye at STA 1+06 (009-087 to 009-086) see Photo 72A & 728 1,440 gpd 

March 11 , 2002 Sunset Dr., replaced pipe from STA 1+45 to 1+52 (009-028 to 009-027) see Photo 71A & 718 2,880 gpd 

March 6, 2002 Margery Rd., replaced pipe from STA I+ 11 to I+ 16 (009-024 to 009-025A) see Photo 65A & 658 1,440 gpd 

March 5, 2002 Candy Ln., replaced pipe from STA 1+64 to 1+68 (009-021to 009-020) see Photo 62A & 628 100 gpd 

March 4, 2002 Candy Ln., replaced pipe from STA 0+26 to 0+51 (009-020 to 009-019) see Photo 67A & 678 1,440 gpd 

February 28, 2002 Candy Ln., removed stub at STA 1+96 (009-021 to 009-020) see Photo 61A & 61 B SPL 

February 26, 2002 Candy Ln., replaced pipe from STA 1+58 to STA 1+64 (009-020 to 009-019) see Photo 63A & 638 1,000 gpd 

February 25,2002 N. Pearl St. , replaced pipe from STA 0+ 15 to STA 0+25 (009-78A to 009-79) see Photo 70A & 708 600 gpd 

February 2 1, 2002 Candy Ln., replaced pipe from STA 0+0 to STA 0+28 (009-021 B to 009-021) see Photo GSA & 6S8 200 gpd 

February 20, 2002 Candy Ln., replaced pipe from STA 2+63 to STA 2+68 (009-021 to 009-020) see Photo 69A & 698 360 gpd 

February 20, 2002 Candy Ln., replaced pipe from STA 1+09 to STA I+ 15 (009-021A to 009-0218) see Photo 64A & 648 100 gpd 

January_lO, 2002 E. Westgate Dr. , replaced pipe from STA 0+48 to STA 0+52 (007-1271 to 007-1270) see Photo 66A & 668_ 1,440 gpd 11,200 gpd 

November 24 , 2001 203 Prospect St., replaced broken service pipe at STA 0+10 (006-094 to 006-096) SPL 

November 19, 2001 Candy Lane, replaced pipe from STA 0+ 10 to 0+14 (009-041 to 009-040) 1,440 gpd 

November 15, 2001 Candy Ln., replaced pipe from STA 2+31 to 2+ 37 (009-043 to 009-043A) see Photo 59 A & 598 SPL 

November 14, 2001 Margery Rd., replaced pipe from STA 2+40 to 2+47 (009-042 to 009-041) see Photo 60A & 608 SPL 

November 13, 2001 Santee Road, replace pipe from STA 2+ 12 to 2+ 14 (009-058 to 009-056) see Photo SSA & 588 SPL 

November 13,2001 Santee Road, replace pipe from STA 0+77 to 0+80 (009-058 to 009-056) see Photo 57 A & 578 SPL 

November 13, 2001 Santee Road, replace pipe from STA 0+50 to 0+53 (009-058 to 009-056) see Photo 56A & 568 SPL 

October 17, 200 I 191 Grove St. , replaced broken pipe from approx. STA 0+40 to 0+46 (056+0 II to 056+0 10) SPL 

October 9, 2001 West Street, replaced service wye at STA 0+30 (014-080 to 014-079) see Photo SSA SPL 1,440 gpd 

September 9, 200 I Fitzpatrick Cir, replaced pipe from STA 0+ 16 to 0+ 18 (005-1 04A to 005-1 04) see Photo 548 SPL 

August 20, 2001 Fitzpatrick Cir, replaced service wye at STA 1+32 (005-100 to 005-102) see Photo 52A & 528 720 

August 16,2001 Fitzpatrick Cir, replaced service wye at STA 0+ 15 (005-098 to 005-099A) see Photo 4SA & 4SB 720 

August 14,2001 Fitzpatrick Cir, replaced service wye at STA 0+43 (005-104 to 005-102A) see Photo 53A & 538 1,440 

August 13, 2001 Fitzpatrick Cir, replaced wye & main from STA 1+ 12 to 1+20 (005-104A to 005-104) see Photo 49A & 498 8,640 

August 7, 2001 Sophia Ave., replaced pipe from STA 2+68 to 2+70 (005-140 to 005-136) see Photo SOA & SOB SPL 

August 3, 2001 Fitzpatrick Cir, replaced pipe from STA 2+38 to 2+46 (005-100 to 005-102) see Photo 51 A & 518 SPI,- 11 ,520 gpd 

June 12, 2001 Oak Ridge Dr., replaced pipe from STA 1 +40 to I +55 (004-084 to 004-080) see Photo 47 A & 478 4,680 gpd 

May 22, 2001 Cricket1 Rd., replaced pipe from STA 0+49 to 0+53 (004-057A to 004-053) see Photo 44A & 448 7,200 gpd 
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Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per dny 

Infiltration Inflow Total 1/1 

Quarter Work Performed Description of Work Rem<>_ved Removed per quarter 

g 
N ... 
t .. 
" Cl ... 
" N 

..... 
g 
N ... .. 
t: .. 
" Cl 

g 
N ... 
t .. 
" Cl 

"" ;: 

2 

May 21 , 2001 Cricket! Rd., replaced pipe from STA 1+82 to 1+86 (004-057A to 004-053) see Photo 45A & 45B SPL 

May 15, 2001 Shaws Parking Lot, removed entire 24" pipe (028-038 to 028-039) SPL 

May 15, 2001 Shaws Parking Lot, replaced entire 8" pipe (028-039 to 038-039A) SPL 

May 10, 2001 VFW offN. Quincy, repaired service pipe and wye (045-013 to 045-012) see Photo 46A & 468 100,000 gpd 

May 5, 200 I 57 Wilder St. , house service connected directly to drain pipe was removed see Photo 43 

April25 , 2001 Berglund Ave., replaced pipe from STA 2+ 10 to 2+13 (004-021 to 004-020) see Photo 37A & 37B SPL 

April24, 2001 Berglund Ave., replaced pipe from STA 1+84 to 1+92 (004-021 to 004-020) see Photo 34A & 34B SPL 

Apri123, 2001 Berglund Ave., replaced service wye at STA 2+35 (004-021 to 004-020) see Photo 36A & 36B dripping 

April20, 2001 Benham St., replaced pipe from STA to ( ) see Photo 38A & 388 ?77 

April 19,2001 Miller Ave., Replaced pipe from STA to ( ) see Photo 39A & 39B ?77 

April 12, 200 I Berglund Ave., replaced pipe from STA 1+71 to 1+74 (004-021 to 004-020) see Photo 35A & 358 SPL 

AprillO, 2001 Thompson Ave., replaced pipe from STA 1+03 to 1+07 (004-017 to 004-016) see Photo 41A & 41B SPL 

April9, 2001 Thompson Ave., replaced 6" pipe from STA 0+38 to 0+44 (004-017 to 004-016) see Photo 42A & 42B SPL 

A[Jril2 , 20Q~ Reservoir Road, replaced service at wye at STA 0+74 (002-104to 002-103) see Photo 40A & 40B 1,440 gpd 113J2Q_gp<l 

March 27,2001 Belmont and Ash St., replaced 8" pipe from STA 0+ 10 to 0+ 15 (018-072 to 018-073) see Photo 31A & JIB SPL 

March 19, 2001 Coventry Cir. , replaced pipe from STA 0+9lto 0+97 (004-039A to 004-039) see Photo 34A & 34B SPL 

March 16, 2001 Coventry Cir. , replaced pipe from STA 1+49 to 1+54 (004-039B to 004-039A) see Photo 32A & 32B SPL 

March I, 2001 Coventry Cir., replaced pipe from STA 0+37 to 0+42 (004-039A to 004-039) see Photo 33A & 33B 14,400 gpd 

February 27, 2001 Coventry Cir. , replaced pipe from STA 0+70 to 0+76 (004-039B to 004-039A) see Photo JOA & JOB SPL 

February 26. 200 I Coventry Cir. , replaced service connection at STA 0+ 12 (004-039B to 004-039A) see Photo 26A & 268 5, 760 gpd 

February 20, 2001 Colonel Bell Dr., replaced pipe from STA 2+41 to 2+44 (004-007 to 004-006) see Photo 29A & 298 2,880 gpd 

February 12, 2001 Coventry Cir., replaced service connection at STA 1+44 (004-039A to 004-039) see Photo 27A & 278 4,320 gpd 

February 9, 2001 Coventry Cir., replaced pipe from STA 1+79 to 1+82 (004-039A to 004-039)) see Photo 28A & 28B 4,320 gpd 

January 30, 2001 Colonel Bell Dr. , replaced service connection at STA 1+ 16 (004-036 to 004-024) see Photo 22A & 228 4,320 gpd 

January 29, 2001 Colonel Bell Dr., removed service wye at STA 1+04 (004-025 to 004-026) see Photo 21A & 21B SPL 

January 31 , 2001 Colonel Bell Dr., removed service wye at STA 0+ 33 (004-008 to 004-007) see Photo 23A & 238 SPL 

January 23 , 2001 Colonel Bell Dr., replaced pipe from STA 1 + 34 to I+ 37 (004-025 to 004-026) see Photo 2SA & 2SB SPL 

Janull!}'~200_1 Colonel Bell Dr., replaced pipe from STA 0+62 to 0+64 (004-004 to 004-003) see Photo 24A & 248 2,160 gpd _ __ _ 38,160 gpd 

Nov. 30, 2000 West Haven Dr., replaced service connection at STA 0+44 (001 -029 to 001-028) see Photo 12A & 12B 720 gpd 

Nov. 28, 2000 West Haven Dr. , replaced 7' of8 "pipe, STA 1+85 to 1+92 (001-029 to 001-028) see Photo 20A & 20B 47 gpd • 

Nov. 16. 2000 Elliot St., replaced 8' of broken pipe at house #184 (042-121 to 042-122) sec Photol5A & 1SB 2,880 gpd 

Nov. 14. 2000 Darren Dr., replaced pipe at leaking joint at STA 0+52 (001-028 to 001 -026) sec Photo 19A & 19B SPL 

October 26, 2000 Darren Dr., replaced pipe at leaking joint at STA 0+89 (00 1-028 to 00 1-026) sec Photo 17 A & 17B SPL 

October 23 , 2000 Darren Dr., replaced 3 'of cracked pipe STA 1+65 (001 -028 to 001-026) see Photo 18A & 18B SPL 

October 17, 2000 Darren Dr. , replaced 2' of broken pipe at STA 0+08 (001-028 to 001-026) see Photo 16A & 16B SPL 

October 5, 2000 Perkins Ave., replaced wye at STA 2+96 (063-009B to 063-005) see Photo lJA & 13B SPL 

October 3, 2000 Perkins Ave., plugged service wye at STA 3+30 ( 063-0098 to 063-005) sec Photo 14A & 148 SPL 

Se£10~2000 Fitzpatrick Circle replaced 7' of8" VCP SPL 3,647 gpd 

August 21.2000 Vine St., replaced broken pipe and service STA 0+99 to 1+01 (037-093 TO 037-092) see Photo SA & 8B SPL 

August 17, 2000 12 Orchard Ave., removed service connection at STA 0+79 (037-128 to 037-127) see Photo 9A & 98 180 gpd 

August 18, 2000 14 Orchard Ave., replaced service connection at STA 2+28 (037-128 to 037-127) see Photo lOA & lOB SPL 

July 29, 2000 Van Cliff Ave., replaced service at STA 0+ 31 (032-059 to 032-052) SPL 

Exfiltration 

Source 

X 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
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July 27, 2000 Paulin Ave., replaced service at STA 0+93 (065-070 to 065-069) see Photo IIA & liB 720 gpd 

July 26. 2000 Burri! St., replaced service & broken pipe from STA 2+18 to STA 2+ 19 (048-051 to 048-050) 2,160 gpd 

July 19,2000 Roan Crt., replaced service connections at STA 0+27 & 0+29 (019-041 to 019-040) see Photo ln & lb SPL 

July 19, 2000 Roan Crt., replaced service connection at STA 0+61 (019-041 to 019-040) see Photo la & 2b SPL 

July 18, 2000 Albany St. , replaced leaking joints at STA 2+85 (001-019 to 00 1-0 18) see Photo 3a & 3b 2,880 gpd 

July 13, 2000 Stubb Rd., replaced service connection at STA 0+ 39 (009-026 to 009-024) see Photo 5n & 5b 360 gpd 

July 13, 2000 Stubb Rd., replaced service connection at STA 1+03 (009-026 to 009-024) see Photo 6a & 6b 360 gpd 

July 12, 2000 Stubb Rd., replaced broken pipe from STA 0+ 18 to 0+20 (009-026 to 009-024) see Photo 7a & 7b 2,880 gpd 

July_I_I_,_l()()Q__ Windsor Cir., Replaced a service tap at STA 0+05 (03l-092 to 031-091) see Photo 4A & 4B 28,800 gpd_ 38,340 gpd 

May 2000 Winnifred Road. service replacement at STA l+32 (015-025 to 015-024) 360 gpd 

May 2000 Fitzpatrick Avenue, replaced 300' of8-in VC pipe that was defective (005-l45A to MH 005-143) 2,010 gpd • 

April l3 , 2000 Main Interceptor infiltration leak at Meadow Lane bridge crossing 45,000 gpd 

Exliltration 

Source 
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December 1999 
7 

July 1999 
July 1999 

April 5, 1999 

March 29, l999 
March 22, 1999 

Howard Street Sewer Replacement, 4,460 fi 
Snell Place Sewer Replacement of l5 fi 

Country Club Lane Sewer Replacement of 400 fi 
Country Club Place Sewer Replacement of 400 fi 

Belair St. MH 004-016 to 004-015 replaced I 0' of I 0" pipe between STA I +83 & I +89 

Belair St. MH 004-016 to 004-0 l5 replaced 6' of I O"pipe & I service between STA I+ 37 & I +41 

Belair St. MH 017-0IOB to 017-0IOA replace 6' of 10" pipe starting@ STA 0+28 

29 ,882 gpd • 
101 gpd • 

2,680 gpd • 
2,680 gpd • 

67 gpd • 

40 gpd • 
40 gpd • 

.._ September l998 Warren & Keith, 60 fl west (Holmgren project) 402 gpd • 

.., ~ ~ September 1998 Warren & W. Chestnut , 74 fl west (Holmgren project) 496 gpd • 

~ ""' 

0 gpd 

29,983 gpd 

5,360 gpd 

67 gpd 

80 gpd 

..,. g ,.... September 1998 Warren & Calmar, 74 ft east (Holmgren project) 496 gpd • 

September 1998 Warren & Market to Copeland, 1,135 ft (Holmgren project) 7,605 gpd • 8,999 gpd 

"E ~ 1998 Ellsworth (cured in place lining) 5221inear feet (017-125 to 017-118) 3,497 gpd • 

'"'. ~ January 1998 Disconnected CB connection to sewer at Stonehill College (at Duffy Academic Center) 41 ,200 gpd • 
"" .. " .. N t: . " 
ti " ..... 0' 44,697 gpd 

~ December 1997 Warren & Clifton, north to Nilsson, 3,000 fl 20,100 gpd • 
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August I, 1997 
? 

137 Perkins Ave, broken sewer leaking into a broken drain below 
Sewer overflow disconnected at siphon on Bartlett St. 
Sewer overflow disconnected on the East Side Interceptor 

20,100 gpd 

August I, 1997 Matfield Woods Estates, possible infiltration from a force main crossing of a brook 0 gpd 
April 1997 Sawtell Ave. Sewer Replacement of300 ft with 8" PVC (between Glendale St. and Alden St.) 2,010 gpd • 
March 1997 Wilmington St. Sewer Replacement of I 00 ft with 15" PVC 670 gpd • 

January 27, 1997 150 Lisa Drive Replaced 8ft of sewer with 8" PVC 54 gpd • 
Market Street Sewer Replacement 2, 734 gpd 

October 1996 
October 1996 

August 1996 
August 1996 

May 1996 
May 1996 
May 1996 

March 22, 1996 
February 29, 1996 

Dec. 27, 1995 

Jan.-May 1995 

May 6, 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 

Oak Green Apartments off Reservoir Street. disconnected a sewer MH from draining a surface water 900,000 gpd 
Biscayne Street 

Disconnected this abandoned private street from the city 
sewer because of several defects and constant Ill. 

Howard Street Bridge Reconstruction, replaced 150ft under bridge with 12" Dl 
Terminal Place on Evans St. , replaced 300ft of sewer with 8"PVC 

-Replaced 50 ft from Warren Ave. going west with 8" PVC 
-Replaced 250 ft from intersection of Copeland with 12" Dl 
- Replaced 240 ft from Warren Ave. going east with 24" PVC 

Augusta Ave. replaced 6ft with 8" PVC 
Ash St. and Pleasant St. replaced 25 ft with 8" PVC 

68 Belair St. replaced 18 ft with I 0" PVC 

Howard Street Interceptor Project 
-Replaced 838 ft on Intervale St. with 21 " PVC 
-Replaced 244 ft on Dyer St. with 21" PVC 
-Replaced I ,511 ft on Winter St., Douglas St., and 

Oscar Ave. with 18" PVC 
Rainville St. replaced 6 ft with 15" PVC 
Sump pump removed at 55 Albert St. 
Sump pump removed at 115/ 117 Ames St. 
Sump pump removed at 234 Ames St. 
Sump pump removed at 266 Ames St. 
Sump pump removed at 60 Arthur St. 
Sump pump removed at 122 Arthur St. 
Sump pump removed at 21 Baltic Ave. 

570,000 gpd 1,470,000 gpd 
1,005 gpd • 
2,010gpd. 

335 gpd • 
1,675 gpd • 
1,608 gpd • 

40 gpd • 
168 gpd • 

121 gpd • 

5,615gpd* 
1,635 gpd • 

10,124 gpd • 
40 gpd • 

3,015gpd . 

3,618 gpd 

208 gpd 

121 gpd 

8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd 
8,640 gpd •• 

Exfiltration 

Source 
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X 
X 
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Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration Inflow Total Ill 

Quarter Work Performed Description of Work Removed Removed per quarter 
April 1995 Sump pump removed at 70 Baltic Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 185 Baltic Ave. 8,640 gpd •• 
April 1995 Sump pump removed at !55 Alden St. 8,640 gpd •• 
April 1995 Sump pump removed at I 16 Ames St. 8,640 gpd •• 
April 1995 Sump pump removed at 260 Ames St. 8,640 gpd •• 
April 1995 Sump pump removed at 292 Ames St. 8,640 gpd •• 
April 1995 Sump pump removed at I 05 Arthur St. 8,640 gpd 
April 1995 Sump pump removed at 136 Arthur St. 8,640 gpd 
April 1995 Sump pump removed at 40 Baltic Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 77 Baltic Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 38 Banks St. 8,640 gpd •• 
April 1995 Sump pump removed at 65 Lawton Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 35 Louis St. 8,640 gpd •• 
April 1995 Sump pump removed at 22 Merton St. 8,640 gpd •• 
April 1995 Sump pump removed at 58 Merton St. 8,640 gpd •• 
April 1995 Sump pump removed at 96 Merton St. 8,640 gpd •• 
April 1995 Sump pump removed at 116 North Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 154 North Ave. 8,640 gpd 
April 1995 Sump pump removed at 37 Saint Casimir St. 8,640 gpd •• 
Anri1 1995 Sumo numn removed at 30 Louis St. 8.640 rnd 
April 1995 Sump pump removed ot 29 Merton St. 8,640 gpd •• 
April 1995 Sump pump removed at 68 Merton St. 8,640 gpd •• 
April 1995 Sump pump removed at 112 North Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 122 North Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 165 Ridge St. 8,640 gpd •• 
April 1995 Sump pump removed at 24 Vermont Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 64 Bonks St. 8,640 gpd •• 
April 1995 Sump pump removed at II Bellevue Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 124 Bellevue Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 43 Claremont St. 8,640 gpd •• 
April 1995 Sump pump removed at 107 Hovendon Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 115 Hovendon Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 164 Hovendon Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 247 Howard St. 8,640 gpd •• 
April 1995 Sump pump removed at 10 Intervale St. 8,640 gpd •• 
April 1995 Sump pump removed at 19 Westford St. 8,640 gpd •• 
April 1995 Sump pump removed at 91 Banks St. 8,640 gpd •• 
April 1995 Sump pump removed at 117 Bellevue Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 59 Bonney St. 8,640 gpd •• 
April 1995 Sump pump removed at 25 Granite St. 8,640 gpd •• 
April 1995 Sump pump removed at 114 Hovendon Ave. 8,640 gpd 
April 1995 Sump pump removed at 121 Hovendon Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 243 Howard St. 8,640 gpd •• 
April 1995 Sump pump removed at 267 Howard St. 8,640 gpd •• 
April 1995 Sump pump removed at I 5 Intervale St. 8,640 gpd •• 

Exfiltration 

Source 
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Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration Inflow Total VI 

QIJarter Work Performed Description of Work Removed Removed per quarter 

April II, 1995 240 Colonel Bell Drive replaced 6 II with 8" PVC 40 gpd • 

January I, 1995 Sheridan St. replaced 10 II with 10" PVC 67 gpd • 

September 7, 1994 Braemoor Rd. replaced 8 II with 8" PVC 54 gpd • 

August 24, 1994 39 Southworth St. replaced 10 II with 8" PVC 67 gpd • 

August 1994 Fisk St. Sewer Replacement of 50 II with 8" PVC 335 gpd • 

June 6, 1994 Market St. replaced 200 II with 10" PVC 1,340 gpd • 

June 1994 VI Rehabilitation Conducted by Atlantic Development Corporation 
- Disconnected driveway drain from sewer at 28 Amark St. 
- Disconnected driveway drain from sewer at 306 Field St. 

Dec. 15, 1993 16 Hill St. replaced 8 II with 8 PVC 54 gpd • 

April13, 1990 249 Boylston St. replaced 8 II with 8" PVC 0 gpd • 

4,320 gpd 
4,320 gpd 

••• ... 
May_!, 1990 Pleasant St. at Belair St. replaced 18 II with 10" PVC 121 gpd • __ H __ __ 477,412 gpd 

• VI estimate based on average VI rate of6.7 b'Pd/11. 
•• VI estimate based on pump rate of 6 gpm. 
••• VI estimate based on pump rate of 3 gpm. 
SPL: signs of previous leakage 

Estimated Total Infiltration Removed: 
Estimated Total Inflow Removed: 

Estimated Total VI Removed: 

4,045 ,605 gpd 
4,427,788 gpd 
8,473,393 gpd 

Exfiltration 

Source 



Photo 245- Rutland St SMH 037-1068 Photo 246 - Tufts Circle SMH 065-045 

Photo 247- Winslow Ave SMH 005-141 Photo 248- Cumberland Dr. SMH 001-037 
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March 24, 2009 

CERTIFIED MAIL 7007 0710 0002 5722 69Z7 

I. Andrew Goldberg 
Assistant Attorney General 
Massachusetts Office of the Attorney General 

One Ashburton Place 
18th Floor 
Boston, MA 02108 

Subject: Brockton, Massachusetts 

Wastewater Collection/Treatment Facility 

CJtichae[ L. %oreson 
COMMISSIONER 

Consent Decree Civil Action Case No. 1:06-cv-11334-NMG 

Confirmation of Permit Compliance 

Dear Mr. Goldberg: 

The following is a communication regarding a specific requirement of the City's 

Consent Decree Civil Action referenced above. This information is provided to 

supplement separate quarterly reports which are provided in accordance with Section 

42 of the Consent Decree. 

Section 34 - Compliance with Discharge Permit: 

In conjunction with the completion of Phases 1..,3 of POTW Upgrades, and as 

demonstrated by the DMR' s, the City of Brockton is complying with effluent 

limitations, conditions, and requirements of its Permit, except with respect to those 

mass loading based pollutants for which interim limits remain in effect pursuant to 

paragraph 44, and with respect to copper, which shall be governed by the 

Administrative Order issued by EPA in AO 06-09 (the "Copper AO"). 

Section 73 - Certification by representative of the City: 

I certify under penalty of law that this document and all attachments were prepared 

under my direction or supervision in accordance with a system designed to assure 

that qualified personnel properly gather and evaluate the information submitted. 

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301 

TEL: (508) 580-7135 FAX: (508) 580-7169 Email: mthoreson@ci.brockton.ma.us 



Based on my inquiry of the person or persons who manage the system, or those 

persons directly responsible for gathering the information, the information submitted 

is, to the best of my knowledge and belief, true, accurate, and complete. I am aware 

that there are significant penalties for submitting false information, including the 

possibility of fine and imprisonment for knowing violations. 

Closing 

We trust this information meets your expectations regarding the requirements of the 

subject Consent Decree. Please do not hesitate to contact me at 508-580-7135 regarding 

any questions or comments on this information. 

Sincerely, 

~~~ 
Michael L. Thoreson 
DPW Commissioner 

MLT/ss, 
cc: Chief, Environmental Enforcement Section CERTIFIED MAIL 7007 0710 ooo2 5722 6934 

Environmental and Natural Resources Division 

United States Department of Justice 

P.O. Box 7611, Ben Franklin Station 
Washington, D.C. 20044 

Barbara Healy Smith CERTIFIED MAIL 7007 0110 0002 5722 6941 

Assistant U.S. Attorney 
John Joseph Moakley U.S. Courthouse 

1 Courthouse Way, Suite 9200 
Boston, MA 02210 

Tonia Bandrowicz CERTIFIED MAIL 7007 0710 0002 5722 6965 

Sr. Enforcement Counsel 
U.S. EPA 
Mail Code: SEL 
One Congress Street 
Boston, MA 02114-2023 

Steven Couto CERTIFIED MAIL 7007 0710 0002 5722 6996 

Environmental Engineer 
U.S. EPA 
Mail Code: SEW 
One Congress Street 
Boston, MA 02114-2023 



Dave Burns CERTIFIED MAIL 7007 0710 0002 5722 7009 

Massachusetts Department of Environmental Protection 
Southeast Regional Office 
20 Riverside Drive 
Lakeville, MA 02347 

Joseph Shepherd, MADEP, SER CERTIFIEDMAIL7007071000025722703o 

Jack Hamm, MADEP, Boston CERTIFIED MAIL 7007 0710 0002 5722 6767 

J. Condon, Chief Financial Officer 
David Norton, Water and Sewer Contract Administrator 
Larry Rowley, Utilities Superintendent 
Elaine Czaja, Adrrllnistrative Assistant 
Gregory A. Roy, CDM, Cambridge 
Ian W. Mead, CDM, Providence 



Molton T1~11 of Now England 

Soston. M.A. 

3/31/2009 3:41:38 PM 

.f~r 321918 

• 

City of Brockton 
City Hall 
45 Scnool Street 
Brockton. MA 02301 

.. 1231110 

VOID AFTER 1 YEAR 

_. Vendor N,o. 

2904 
. check Q~te _ 

04/30/2008 
Cheek A!:f!OUI\t. • 

$75,000.00 

...... ~5.000 DOLLARS AND NO CENTS 

Pay To The OLD COLONY PLANNING COUNCIL 

Order Of 70 SCHOOL STREET 
BROCKTON MA 02301 

ROCKLAND 'TRUST· CO. >011304478< 

5
640064335 0~81 ·~2 0796739472 ~ 

40064335 05-14-08 

Location 
CD 
RfT 
1100123 

Account Serial Amount 
61190 321918 $75,000.00 
GL Category Volume ID 
000000000000 20080530222801 

Printed using ACCORD I MAX Activex Control 

Issue Date Paid Date 
4/30/2008 5/15/2008 

Process Control 
000000 

"This disbursement has been approved " requirtld by 

the local Government Budget and Fiscal Control Act.· 

Sequence 
4100482903 

,•ooo? SOOOOOrr• 

(_T" 

\. 

Mise Data 

Page 1 
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·' CITY OF BROCKTON Page 

PURCHASE ORDER 

B DPW ADMINISTRATION 

I BROCKTON CITY HALL 

L 45SCHOOLSTREET 

L BROCKTON, MA 02301 

T 
0 

Purchase Order #40570125-00 FY 2007 

Date Ordered 06/1B/07 

Date Required 

Purchase Order Number must be shown on all delivery 

papers, invoices aod correspondence. 

Non-Taxable Exempt Certlficatl! Number 0 40-001-382 

THIS PURCHASE ORDER AUTHOR~ES DELIVERY OF THE ARTICLES OR SERVICES LISTED BROW AND, IFA PROPOSAL OR QUOTATION NUMBER I 

SHOWN, IS SUBJECT TO THE TERMS AND CONDITIONS OF SAID PROPOSAL OR QUOTATION WITH ANY SUPPORTING DOCUMENTS. 

V OLD COLONY PLANNING COUNCIL 

E 70SCHOOLSTREET 
N 
D BROCKTON, MA 02301 
0 
R 

s 
H 
I 
p 

T 
0 

Vendor Number Freight Method/Terms 

002904 
.. 

Item# Description/Part No. Unit 

001 CONSENT DECREE SEP - REGIONAL 

WASTEWATER STUDY 
60044175-538700 75,000.00 

DEVIATION FROM PRICES STATED HEREIN IS NOT PERMITTED 

WITHOUT A SIGNED CORRECTED PURCHASE ORDER. 

NOTE: TERMS AND CONDITIONS ON REVERSE APPLY TO THIS ORDER. 

Qty 

LO 
Each 

DPW ADMINISTRATION 

BROCKTON CITY HALL 

45 SCHOOL STREET 

BROCKTON,MA 
02301 

Requisition 
40570132 

DepartmenULocatlon 

DPW-Comm 

Cost Each Extended Price 

75000.00000 75,000 . 00 

PO Total 75,000.00 

-~~~--·-
AUTHORIZED SIGNATURE 



... 

OLD COLONY PLANNING COUNCIL 

70 School Street, Brockton, Tel. 508 583-1833/Fax: (508) 559-8768 

Website: www.ocpcrpa.org 

OCPC Contract #07/210 

This Contract made as of this day, November ___, 2007 by and between the Old Colony 

Planning Council (hereinafter called OCPC) and the City of Brockton (hereinafter called the 

City); 

WITNESS TO: 

WHEREAS The City has engaged OCPC to support and advise the consultants in the public 

information and participation tasks for the Upper Taunton River Basin Wastewater Evaluation 

Study: 

NOW, THEREFORE, the parties hereto do mutually covenant and agree as follows: 

1. PARTICIPATION OF OCPC: In accordance with its powers and duties enumerated under 

the Massachusetts General Laws, OCPC agrees to provide assistance to the City to 

undertake specific tasks spelled out below. 

2. SCOPE OF SERVICES: The services to be performed by OCPC under this Cooperative 

Agreement are described in the attached Scope of Services (which is hereby made a part of 

this Agreement). OCPC shall do, perform, and carry out its part of the Agreement in such a 

manner as the DPW may reasonably determine to be satisfactory. For these services the 

City will pay OCPC $75,000. OCPC will use $11,250 for direct services and will use 

$63,750 to contract with the chosen consultants and with the US Army Corps of Engineers 

for parts of the overall Upper Basin work program. 

3. TIME OF PERFORMANCE: The services to be performed under the Cooperative 

Agreement shall commence on October 31, 2007 and all services required hereunder shall 

be performed until the end of Phase One, December 31,2008. 

4. PAYMENT: OCPC will submit invoices quarterly to the DPW showing the hours and rates 

of persons c~arging to the contract and any direct costs. 

5. OCPC will work with the consultants to ensure that one copy of each public information 

publication, survey, meeting or presentation program or minutes, radio announcement, 

internet posting or other product generated by the consultants as part of the public 

information I participation effort is provided to the City, the EPA, MADEP and the Taunton 

River Watershed Study project team. 

6. PARTICIPATION: The City will participate in the workgroup of interested communities 

providing technical guidance in the development of the evaluation of regional 

wastewater options. 



{(City of Cfiampions" 
DEPARTMENT OF PUBLIC WORKS 

OFFICE OF THE COMMISSIONER 

February 26, 2009 

CERTIFIED MAIL 7007 0710 0002 57:!2 6798 

I. Andrew Goldberg 
Assistant Attorney General 

Massachusetts Office of the Attorney General 

One Asbbmton Place 
18th Floor 
Boston, MA 02108 

Subject: Brockton, Massachusetts 
Wastewater Collectionffreatment Facility 

:Jvt icfiae{ £. rr!ioreson 
COMMISSIONER 

Consent Decree Civil Action Case No. 1:06-cv-11334-NMG 

Supplemental Environmental Project- Comprehensive Receiving Water 

Assessment 

Dear Mr. Goldberg: 

The City of Brockton is submitting this Draft Scope of Services in compliance with the subject 

Consent Decree requirement for the Supplemental Environmental Project (SEP): 

"Comprehensive Receiving Water Assessment (the Assessment) ." 

Specifically, Appendix A of the Consent Decree stipulates that the City shall submit for 

approval to EPA and Mass DEP a draft Scope of Services for the Assessment, including a 

schedule for completion of the Assessment and identification of the c.onsultant the City intends 

to use to conduct the Assessment. The Assessment shall include two low flow surveys 

conducted over a period not to exceed three years . Low flow shall be defined as f1ows equal to 

the August median flow or lower. 

The Assessment shall include chemical and biological sampling of approximately l 0 stations 

in locations upstream of the Brockton discharge to the confluence of the Matfield and Town 

Rivers, including all major tributaries, and reporting the results of the chemical and biological 

sampling. 

The chemical and biological sampling programs, scheduling details, and cost considerations 

are described further below. 

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301 

TEL: (508) 580-7135 FAX: (508) 580-7169 Email: mthoreson@ci.brockton.ma.us 



Sampling Locations: 

In accordance with the requirement of the SEP, the attached figure identifies the proposed ten 

sampling locations, from the Brockton Advanced Water Reclamation Facility (A WRF) to the 

Taunton River. The attached table provides additional detail for each location, including 

watercourse identification, whether or not the location was included in previous DEP 

sampling/testing programs, sampling location and access information, and the nearest 

confluence of the river system. As noted in the table, eight of the ten locations were included 

in previous chemical and biological testing by the MA DEP Division of Watershed 

Management (DWM) as detailed in the report 2006 DWM Environmental Monitoring 

Overview (CN277.0). The other two sites are included to comply with the SEP requirement to 

include major tributaries of the river system. 

Chemical Sampling Program: 

The chemical sampling program will include sampling and lab testing for dissolved oxygen 

levels, pH, alkalinity, total hardness, turbidity, specific conductance, total dissolved solids, 

nitrogen series (nitrate, nitrite, ammonia, and total kjeldahl), chlorophyll A, and total and 

dissolved 011hophosphate. Samples will be taken at each of the ten locations for each ofthe 

noted chemical tests, and transported to a testing lab. Alpha Analytical or a similar facility will 

be utilized to perform the lab testing for all water samples under this program. CDM will 

coordinate the program, collect and deliver the samples, and review and report results. It is 

estimated that each round of testing will include confirmation of sampling locations, 

compilation of precipitation and streamflow data, two days of field work for two, 2-person 

teams, compilation of all testing results, and a "Field Completion Memo" summarizing the 

procedures and results. 

Biological Sampling Program: 

The biological sampling program will include macroinvertebrates and habitat assessment 

(using USEPA rapid bio-monitoring/bio-assessment protocol, or RBP), fish community, 

periphyton assessment (quantitative analysis of microalgae, bacteria, and/or fungi on 

submerged substrates) and macrophytes (qualitative analysis of vegetation at the sampling site, 

such as water starwort, waterwort, and pondweed.) CDM will coordinate the program, perform 

the field work and classifications (i.e ., identification to family/genus), and review and repo11 

results. It is estimated that each round of testing will include confirmation of sampling 

locations, compilation of precipitation and streamflow data, five days of field work for one, 4-

person team, in-house lab work for identification to family/genus, compilation of all sampling 

and analysis, and a "Field Completion Memo" summarizing the procedures and results. 

Proposed Schedule: 

The chemical and biological sampling programs as noted above shall each be performed in 

years one (2009) and three (2011) of the Assessment. To comply with the requirement to 



sample during "low flow" conditions, sampling will be performed in August of each sampling 

year. Precipitation levels (via NOAA) and the USGS stream gage level of the Taunton River 

shaH be monitored prior to each year ' s sampling program, and will be documented for the fi ve 

days prior to sampling. Following completion of the year-three sampling program and field 

completion memos, the SEP Completion Report shall be submitted by March 31 , 2012, as 

stipulated in the SEP. 

Cost Considerations: 

The SEP includes a requirement that the City shall expend a total of no more than $80,000 

toward the cost ofthe Assessment. Further, the City shall include documentation of the 

expenditures made in connection with the Assessment as part of the SEP Completion Report, 

which shall be submitted by March 31,2012. To complete the chemical and biological 

sampling programs in years one and three of the program, plus all reporting, the current 

estimate to complete all work is $95 ,000 . In order to cost effectively complete the final scope 

of work while limiting additional costs to the City beyond the requirement of the SEP, the City 

of Brockton intends to utilize City personnel to assist CDM staff with field work where 

possible. Additional cost savings will be evaluated throughout the program to ensure that the 

final Scope of Work is properly completed in a cost effective manner. 

Certification by Representative of the City: 

In accordance with Section 73 of the Consent Decree, I certify under penalty of law that this 

document and all attachments were prepared under my direction or supervision in accordance 

with a system designed to assure that qualified personnel properly gather and evaluate the 

information submitted. Based on my inquiry of the person or persons who manage the system, 

or those persons directly responsible for gathering the infonnation, the information submitted 

is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that there 

are significant penalties for submitting false information, including the possibility of fine and 

imprisonment for knowing violations. 

Closing 

We trust this information meets your expectations regarding the required scope of work for the 

Comprehensive Receiving Water Assessment. Please do not hesitate to contact me at 508-580-

7135 regarding any questions or comments on this information. 

Sincerely, 

~~~--
Michael L Thoreson 
DPW Commissioner 
Enclosures 
MLT/ss 



cc: Chief, Environmental Enforcement Section CERTIFIED MAIL 7007 0110 ooo:z sn2 6804 

Environmental and Natural Resources Division 

United States Department of Justice 
P.O. Box 7611, Ben Franklin Station 

Washington, D.C. 20044 

Barbara Healy Sm.lth 
Assistant U.S. Attorney 
John Joseph Moakley U.S. Courthouse 
1 Courthouse Way, Suite 9200 
Boston, MA 0221 0 

Tonia Bandrowicz 
Sr. Enforcement Counsel 
U.S. EPA 
Mail Code: SEL 
One Congress Street 
Boston, l\1A 02114-2023 

Steven Couto 
Environmental Engineer 
U.S. EPA 
Mail Code: SEW 
One Congress Street 
Boston, MA 02114-2023 

CERTIFIED MAIL 7007 0710 000157216842 

CERTIFIED MAIL 7007 0710 0002 5722 6859 

C ERTI FlED MAIL 7007 071 0 0002 5722 6866 

Dave Bums CERTIFIED MAIL 7007 ono 0002 5722 6873 

Massachusetts Department of Enviromnental Protection 

Southeast Regional Office 
20 Riverside Drive 
Lakeville, l\1A 02347 

Joseph Shepherd, MADEP, SER 
Jack Hamm, MADEP, Boston 

John Condon, Chief Financial Officer 

Elaine Czaja, DPW Administrative Assistant 

CERTIFIED MAIL 7007 0710 00025i22 6880 

CERTI.FIEO MAlL 700i 0710 0002 5i22 6897 

David Norton, Water and Sewer Contract Administrator 

Larry Rowley, Utilities Superintendent 

Gregory A. Roy, CDM Cambridge 
Ian W. Mead, CDM Providence 
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Site 
Watercourse 

Previous DEP 
Comments and Location Nearest Confluence 

Number Sampling Site? ** 

Salisbury Plain 
Upstream of wastewater 

Salisbury Plain River 
1 

River 
Yes treatment facility discharge to 

and Edson Brook 
Salisbury Plain River 

Major Tributary; Upstream of 
Salisbury Plain River 

2 Edson Brook No confluence with Salisbury Plain 
and Edson Brook 

River 

3 
Salisbury Plain 

Yes 
Downstream from Belmont Salisbury Plain River 

River Street, East Bridgewater and Edson Brook 

4 Beaver Brook Yes Belmont Street, East Bridgewater 
Beaver Brook and 

Salisbury Plain River 

5 Matfield River Yes 
West Union Street, East Meadow Brook and 

Bridgewater Matfield River 

6 Meadow Brook Yes 
West Union Street, East Meadow Brook and 

Bridgewater, MA Matfield River 

7 Satucket River Yes 
Plymouth Street, East Satucket and Matfield 

Bridgewater, MA Rivers 

8 Matfield River No Upstream of Agricultural Area 
Satucket and Matfield 

Rivers 

9 Matfield River Yes High Street, Bridgwater, MA 
Matfield River and 

Town River 

10 Taunton River Yes Plymouth Street, Bridgewater,MA 
Matfield River and 

Town River 
----- ---

** Per DEP Report: "2006 DWM ENVIRONMENTAL MONITORING OVERVIEW (CN 277.0)" 

CDNI 
CONSENT DECREE SEP 

DRAFT SAMPLING LOCATIONS 

Access 

Sargent's Way 

Treatment Plant 

No good public access, possible 
private access. 

Northeast of Cheryl Drive, near #525 
Belmont St. 

300' West of Cross St. on West 
Union 

1 00' West of Orange St. on West 
Union 

1 00' South of Whtiman St. on 
Plymouth St. 

Possibly Copperfield Drive or Leo 
Way 

High Street near #1440 High St. 

300' North of Running River Rd. on , 
Plymouth St. 

BROCKTON,MA 
2/19/09 



LEAD SEP COST SUMMARY 

School Name Drinking Water 
Possible Fixture inc in 

Drinking sampling 

ow POW DW+PDW total x $7.50 Samples Actual Cost 

Davis School 18 79 97 $727.50 121 907.50 

Huntington School 47 4 51 $382.50 39 292.50 

Goddard School - Champion Charter 15 13 28 $210.00 26 195.00 

Old Colony Y Youth Division- Day Care 2 2 4 $30 .00 5 37.50 

Old Colony Y West Chestnut- Day Care 3 11 14 $105.00 14 105.00 

Old Colony Y Pleasant St - Day Care 3 11 14 $105.00 11 82.50 

Old Colony Y Main Division- Day Care 0 1 1 $7.50 1 0.00 

Boys and Girls Club -Day Care 6 10 16 $120.00 18 135.00 

Ashfoeld School 37 11 48 $360.00 0.00 

Brookfoeld School 37 28 65 $487.50 75 562.50 

Hancock School 33 26 59 $442.50 67 502.50 

J P Downey School 42 81 123 $922.50 104 780.00 

Howard School 17 11 28 $210.00 35 262.50 

Keith School 9 62 71 $532.50 47 352.50 

J F Kennedy School 38 30 68 $510.00 55 412.50 

Raymond School 13 73 86 $645.00 58 435.00 

Whitman School 4 7 11 $82.50 10 0.00 

Angelo School 67 34 101 $757.50 102 765.00 

Amone School 58 67 125 $937.50 95 712.50 

Plouffe School 73 96 169 $1 ,267 .50 100 750.00 

Lincoln nthaka School 23 30 53 $397.50 25 187.50 

BB Russel School 4 23 27 $202.50 22 165.00 

East Jr. High 13 25 38 $285.00 36 270.00 

North Jr. High 17 51 68 $510.00 42 315.00 

South Jr. High 20 28 48 $360.00 43 322.50 

West Jr. High 16 42 58 $435.00 33 247.50 

Gilmore Academy 28 9 37 $277.50 55 412.50 

Brockton High School -Red 4 5 9 $67 .50 155 1,162.50 

Brockton High School -Blue (Azure} 3 14 17 $127.50 127 952.50 

Brockton High School-Green 6 26 32 $240.00 98 735.00 

Brockton High School-Yellow 7 21 28 $210.00 0.00 

Brockton High School-Central (Admin} 3 13 16 $120.00 0.00 

Brockton High School-Fine Arts 9 55 64 $480.00 0.00 

Brockton High School-Gym 15 36 51 $382.50 0.00 

Brockton High School -Core 13 82 95 $712.50 0.00 

Brockton High School -Main Kitchen 11 7 18 $135.00 0.00 

Brockton High School -service Area 0 2 2 $15 .00 0.00 

Trinity Academy- St Edwards 7 31 38 $285.00 0.00 

Trinity Academy -Jr High School 10 25 35 $262.50 0.00 

Totals 

City of Brockton Page 1 of 2 4/21 /2009 



Name 

Burke 
Cape au 
Czaja 
Lazorko 
McDermott 
Tartaglia 

Meter Readers 

total meter reader 

Custodians (School Dept) 
Name 

P Spillane 
GHill 
N Kellum 
M Rentas 

total custodian (school employee) 

City of Brockton 

Reg 

Reg 

OT 

$29.5671 $44.3507 
$27.9386 $41.9079 
$27.6994 $41 .5491 
$24.5214 $36.7821 
$27.1614 $40.7421 
$27.6994 $41 .5491 

OT 

46.1007 
28.4993 
28.4993 
28.4993 

OT 6.5 hours 
10/25/2008 

$288.28 
$272.40 
$270.07 

$264.82 

$1 ,095.57 

OT 6 hours 
10/25/2008 

$276.60 

$171 .00 

$447.60 

OT 5.5 hours DT 5.5 hour.: OT 5.5 hours 
11/1/2008 11/8/2008 11/15/2008 

$243.93 $243.93 $243.93 
$230.49 $230.49 $230.49 
$228.52 $228.52 $228.52 

$224.08 $224.08 $224.08 

$927.02 $927.02 $927.02 
$3,1376.65 

OT 5 hours OT 5 hours OT 5 hours 
11/1/2008 11/8/2008 11/15/2008 

$230.50 $230.50 $230.50 
$142.50 

$373.00 

$156.75 

$387. 25 

$171 .00 

$401.50 
$1,609.35 

TOTAL LEAD SEP COSTS TO DATE: $17,545.99 
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